TRANSMISSION OUTAGE PROGRAMME 2009 Issue 1.28

DATE: 10/7/2009

13/7/2009 - 2/8/2009

OUTAGE ID	Plant TRANSFORMER	Week 28		Week 29							Week 30							Week 31						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
TO-09-CSH-T2102-01	CASHLA T2102																							
TO-09-FLA-T2102-01	FLAGFORD T2102																							
TO-09-LOU-AT1-01	LOUTH AT1																							
TO-09-LOU-AT2-01	LOUTH AT2																							
TO-09-LOU-AT3-01	LOUTH AT3																							
TO-09-LOU-T2101-01	LOUTH T2101																							
TO-09-LOU-T2102-01	LOUTH T2102																							
TO-09-OST-T4202-01	OLDSTREET T4202																							
TO-09-PB-TF4-01	POOLBEG TF4 (NDCC)																							

OUTAGE ID	Plant 275kV FEEDER	Week 28		Week 29							Week 30							Week 31						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
TO-09-LOU-TAN1-01	LOUTH TANDERAGEE 1																							
TO-09-LOU-TAN2-01	LOUTH TANDERAGEE 2																							

OUTAGE ID	Plant 220kV FEEDER	Week 28		Week 29							Week 30							Week 31						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
TO-09-AD-KRA2-03	AGHADA KNOCKRAHA 2																							
TO-09-CSH-FLA-01	CASHLA FLAGFORD																							
TO-09-CDU-FIN-1-02	CORDUFF FINGLAS 1																							
TO-09-CUL-KRA-01	CULLENAGH KNOCKRAHA																							
TO-09-DSN-MAY1-01	DUNSTOWN MAYNOOTH 1																							
TO-09-DSN-MAY2-01	DUNSTOWN MAYNOOTH 2																							
TO-09-DSN-TH-01	DUNSTOWN TURLOUGH HILL																							
TO-09-FIN-NW-02	FINGLAS NORTH WALL																							
TO-09-GOR-MAY-01	GORMAN MAYNOOTH																							
TO-09-INC-PB-2-02	INCHICORE POOLBEG 2																							
TO-09-NW-PB-01	NORTH WALL POOLBEG																							
TO-09-OLD-TYN-01	OLDSTREET TYNAGH																							
TO-09-PRO-TB-01	PROSPECT TARBERT																							

OUTAGE ID	Plant 110kV FEEDER	Week 28		Week 29							Week 30							Week 31						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
TO-09-AHA-KLN-01	AHANE KILLONAN																							
TO-09-ANR-DOO-01	ANNER DOON																							
TO-09-ARK-BEG-01	ARKLOW BALLYBEG																							
TO-09-BDN-CUL-01	BALLYDINE CULLENAGH																							
TO-09-BDN-MRK-1-01	BALLYDINE MERCK 1																							
TO-09-BDN-MRK-3-01	BALLYDINE MERCK 3																							
TO-09-CD-MAC-01	C/DROHID MACROOM																							
TO-09-CAH-THU-01	CAHIR THURLES																							
TO-09-CLW-KLS1-01	CARLOW KELLIS 1																							
TO-09-CSH-ENN-02	CASHLA ENNIS																							
TO-09-CSH-GAL2-03	CASHLA GALWAY 2																							
TO-09-CF-SRA2-01	CATH/FALL SRANANAGH 2																							
TO-09-CHA-GLE-01	CHARLEVILLE GLENLARA (SDCC)																							
TO-09-CLA-MAC-01	CLASHAVOON MACROOM																							
TO-09-CRO-IA-02	COOLROE INNISCARRA																							
TO-09-CRO-KBY-02	COOLROE KILBARRY																							
TO-09-CDU-MUL-01	CORDUFF MULLINGAR																							
TO-09-CUL-WAT-01	CULLENAGH WATERFORD																							

TRANSMISSION OUTAGE PROGRAMME 2009 Issue 1.28

DATE: 10/7/2009

13/7/2009 - 2/8/2009

OUTAGE ID	Plant 110kV FEEDER	Week 28		Week 29							Week 30							Week 31						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
TO-09-DAL,T-DAL-03	DALLOW tee DALLOW																							
TO-09-DAL,T-PLS-02	DALLOW tee PORTLAOISE																							
TO-09-DAL,T-SH-03	DALLOW tee S/BRIDGE																							
TO-09-DER-MAY-01	DERRYIRON MAYNOOTH																							
TO-09-DGN-KRA-01	DUNGARVAN KNOCKRAHA																							
TO-09-FIN-KME-01	FINGLAS KILMORE (NDCC)																							
TO-09-FLA-SLI-02	FLAGFORD SLIGO																							
TO-09-FLA-TON-01	FLAGFORD TONROE (NDCC)																							
TO-09-GOR-NAV-1-03	GORMAN NAVAN 1																							
TO-09-IKE,T-THU-01	IKERRIN tee THURLES																							
TO-09-IA-MAC-03	INNISCARRA MACROOM																							
TO-09-KBY-MAL-01	KILBARRY MALLOW																							
TO-09-KBY-MR1-02	KILBARRY MARINA 1																							
TO-09-KTN-WAT-01	KILLOTERAN WATERFORD																							
TO-09-LSN-THU-02	LISHEEN THURLES																							
TO-09-MR-TBG2-01	MARINA TRABEG 2																							
TO-09-RAT-TB-01	RATHKEALE TARBERT																							
TO-09-SLI-SRA1-01	SLIGO SRANANAGH 1																							

OUTAGE ID	Plant COUPLER	Week 28		Week 29							Week 30							Week 31						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
TO-09-CUL-220K1-2-01	CULLENAGH 220																							
TO-09-DSN-400K1-2-01	DUNSTOWN 400																							
TO-09-FIN-110K1-2-01	FINGLAS 110K1-2																							
TO-09-FLA-110K1-2-01	FLAGFORD 110																							
TO-09-TB-220K1-2-01	TARBERT 220																							
TO-09-TBG-110K1-2-01	TRABEG 110																							

OUTAGE ID	Plant CAPACITOR/SVC	Week 28		Week 29							Week 30							Week 31						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
TO-09-MOY-CAP2-01	MOY CAP 2																							
TO-09-RAF-CAP2-01	RAFFEEN CAP 2																							
TO-09-SKL-CAP2-01	SHANKILL M/CAP 2																							
TO-09-THU-CAP1-01	THURLES CAP 1																							

OUTAGE ID	Plant DSO/CUST TRAFO	Week 28		Week 29							Week 30							Week 31						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
TO-09-LSN-T101-01	LISHEEN T101																							
TO-09-LSN-T102-01	LISHEEN T102																							
TO-09-MLN-T121-01	MULLAGHARIIN T121																							
TO-09-MLN-T122-01	MULLAGHARIIN T122																							

OUTAGE ID	Plant GENERATOR	Week 28		Week 29							Week 30							Week 31						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
TO-09-CD-T103-01	C/DROHID T103																							
TO-09-GI-T2003-01	GT/ISLAND T2003																							
TO-09-NW-T2004/5-01	NORTHWALL T2004/5																							
TO-09-PB-T2001-01	POOLBEG T2001																							
TO-09-TB-T2003-01	TARBERT T2003																							
TO-09-TB-T2004-01	TARBERT T2004																							
TO-09-TYN-T2001/2-01	TYNAGH T2001/2																							