TRANSMISSION OUTAGE PROGRAMME 2009 Issue 1.32

DATE: 7/8/2009

10/8/2009 - 30/8/2009

OUTAGE ID	Plant / TRANSFORMER	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-09-AD-ST101-01	AGHADA ST101																							
TO-09-CSH-T2102-01	CASHLA T2102																							
TO-09-GOR-T2101-01	GORMAN T2101																							
TO-09-GI-T2101-01	GT/ISLAND T2101																							
TO-09-LOU-AT2-01	LOUTH AT2																							
TO-09-LOU-T2102-01	LOUTH T2102																							
TO-09-MAY-T2102-01	MAYNOOTH T2102																							
TO-09-OST-T4202-02	OLDSTREET T4202																							

OUTAGE ID	Plant / 400kV FEEDER	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-09-DSN-MP-01	DUNSTOWN M/POINT																							
TO-09-MP-OST-01	M/POINT OLDSTREET																							
TO-09-OST-WOO-02	OLDSTREET WOODLAND																							

OUTAGE ID	Plant / 275kV FEEDER	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-09-LOU-TAN2-01	LOUTH TANDERAGEE 2																							

OUTAGE ID	Plant / 220kV FEEDER	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-09-ARK-CKM-02	ARKLOW C/MINES																							
TO-09-CKM-ISH-01	C/MINES IRISHTOWN																							
TO-09-GOR-MAY-01	GORMAN MAYNOOTH																							
TO-09-GI-KLS-01	GT/ISLAND KELLIS																							
TO-09-INC-ISH-02	INCHICORE IRISHTOWN																							
TO-09-INC-PB-2-02	INCHICORE POOLBEG 2																							
TO-09-KLN-TB-01	KILLONAN TARBERT																							
TO-09-MAY-SH-01	MAYNOOTH S/BRIDGE																							
TO-09-NW-PB-01	NORTH WALL POOLBEG																							
TO-09-OLD-TYN-02	OLDSTREET TYNAGH																							
TO-09-PB-SHL-01	POOLBEG S/BANKS																							
TO-09-PRO-TB-01	PROSPECT TARBERT																							

OUTAGE ID	Plant / 110kV FEEDER	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-09-AGL-SH-03	AGANNYGAL S/BRIDGE																							
TO-09-AD-WHI-01	AGHADA WHITEGATE																							
TO-09-AHA-KLN-01	AHANE KILLONAN (SDCC)																							
TO-09-AA-LIM-01	ARDNACRUSHA LIMERICK																							
TO-09-ARK-CRA-01	ARKLOW CRANE																							
TO-09-ARV-GWE-01	ARVA GORTAWEE																							
TO-09-ATH-LA-01	ATHLONE LANESBORO																							
TO-09-ATH-SH-01	ATHLONE S/BRIDGE																							
TO-09-ATH-SH-02																								
TO-09-AUG-MTN-01	AUGHINISH MONETEEN																							
TO-09-AUG-SK3-01	AUGHINISH SEALROCK 3																							
TO-09-AUG-TB-01	AUGHINISH TARBERT																							
TO-09-BEG-CKM-01	BALLYBEG C/MINES																							
TO-09-BDA-NEW-02	BARODA NEWBRIDGE																							
TO-09-BOL-ENN-01	BOOLTIAGH ENNIS																							

TRANSMISSION OUTAGE PROGRAMME 2009 Issue 1.32

DATE: 7/8/2009

10/8/2009 - 30/8/2009

OUTAGE ID	Plant 110kV FEEDER	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-09-CSH-ENN-02	CASHLA ENNIS																							
TO-09-CLH-TRI-01	CLAHANE TRIEN																							
TO-09-CKN-KER-01	CLONKEEN K/EARAGH																							
TO-09-COL-FIN-01	COLLEGE PK FINGLAS																							
TO-09-CDU-MCE-01	CORDUFF MACETOWN																							
TO-09-CKB-WHI-1-01	CORKBEG WHITEGATE 1																							
TO-09-CKB-WHI-2-01	CORKBEG WHITEGATE 2																							
TO-09-COW-WHI-01	COW CROSS WHITEGATE																							
TO-09-DRM-MEE-01	DRUMKEEN MEENTYCAT																							
TO-09-DRU-ENN-01	DRUMLINE ENNIS																							
TO-09-DRY-LOU-01	DRYBRIDGE LOUTH																							
TO-09-DRY-PLA-02	DRYBRIDGE PLATIN																							
TO-09-DFR,T-DFR-03	DUNFIRTH tee DUNFIRTH																							
TO-09-DFR,T-KIN-03	DUNFIRTH tee KINNEGAD																							
TO-09-DFR,T-RNW-02	DUNFIRTH tee RINAWADE																							
TO-09-DGN-KRA-01	DUNGARVAN KNOCKRAHA																							
TO-09-FIN-KME-01	FINGLAS KILMORE (NDCC)																							
TO-09-FIN-MCE-01	FINGLAS MACETOWN																							
TO-09-FLA-GIL-01	FLAGFORD GILRA																							
TO-09-FLA-LA-02	FLAGFORD LANESBORO																							
TO-09-FLA-TON-01	FLAGFORD TONROE (NDCC)																							
TO-09-GOL,T-LET-01	GOLAGH tee L/KENNY																							
TO-09-GOR-NAV-1-03	GORMAN NAVAN 1																							
TO-09-GOR-PLA-1-01	GORMAN PLATIN																							
TO-09-IKE,T-SH-01	IKERRIN tee S/BRIDGE																							
TO-09-IKE,T-SH-02																								
TO-09-KBY-MAL-01	KILBARRY MALLOW																							
TO-09-LET-TLK-01	L/KENNY TRILLICK (NDCC)																							
TO-09-LA-MUL-01	LANESBORO MULLINGAR																							
TO-09-LIS-LOU-01	LISDRUM LOUTH																							
TO-09-MID-WHI-01	MIDLETON WHITEGATE																							
TO-09-NEW-PLS-01	NEWBRIDGE PORTLAOISE																							
TO-09-OUG,T-KER-01	OUGHTRAGH tee K/EARAGH																							
TO-09-OUG,T-OUG-01	OUGHTRAGH tee OUGHTRAGH																							
TO-09-OUG,T-TRL-01	OUGHTRAGH tee TRALEE																							
TO-09-OUG,T-TRL-02																								
TO-09-RAF-TBG2-01	RAFFEEN TRABEG 2																							
TO-09-SLI-SRA1-01	SLIGO SRANANAGH 1																							
TO-09-SOM,T-SH-01	SOMERSET tee S/BRIDGE																							
TO-09-SOR-TLK-01	SORNE HILL TRILLICK(NDCC)																							
TO-09-TB-TRL-02	TARBERT TRALEE																							
TO-09-TBK,T-BOL-01	TULLABRACK tee BOOLTIAGH																							
TO-09-TBK,T-MP-01	TULLABRACK tee M/POINT																							
TO-09-TBK,T-TBK-01	TULLABRACK tee TULLABRACK																							

OUTAGE ID	Plant COUPLER	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-09-KBY-110K1-2-01	KILBARRY 110																							
TO-09-KLN-110K1-2-01	KILLONAN 110																							
TO-09-KLN-220K1-2-01	KILLONAN 220																							

TRANSMISSION OUTAGE PROGRAMME 2009 Issue 1.32

DATE: 7/8/2009

10/8/2009 - 30/8/2009

OUTAGE ID	Plant COUPLER	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-09-LA-110K1-2-01	LANESBORO 110																							
TO-09-MP-400K1-2-01	M/POINT 400																							
TO-09-MR-110K1-2-01	MARINA 110																							
TO-09-MAY-220K1-2-01	MAYNOOTH 220																							

OUTAGE ID	Plant CAPACITOR/SVC	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-09-LET-CAP2-01	L/KENNY CAP 2																							
TO-09-RAF-CAP2-01	RAFFEEN CAP 2																							
TO-09-TRI-CAP1-01	TRIEN CAP 1																							

OUTAGE ID	Plant DSO/CUST TRAFO	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-09-BDA-T101-01	BARODA T101																							
TO-09-BOL-T121-01	BOOLTIAGH T121																							
TO-09-GWE-T102-01	GORTAWEE T102																							
TO-09-MLN-T121-01	MULLAGHARIIN T121																							
TO-09-MLN-T122-01	MULLAGHARIIN T122																							
TO-08-PLA-T101/3-02	PLATIN T101/3																							
TO-08-PLA-T102/4-01	PLATIN T102/4																							
TO-08-PLA-T105-01	PLATIN T105																							

OUTAGE ID	Plant GENERATOR	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-09-AD-T2001-01	AGHADA T2001																							
TO-09-ISH-T2001-01	DUBLIN BAY T2001																							
TO-09-CUS-T101-01	EDENDERRY T101																							
TO-09-SK3-T103-01	SEALROCK T103																							
TO-09-SH-T104-01	WEST OFFALY POWER T104																							