TRANSMISSION OUTAGE PROGRAMME 2009 Issue 1.34

DATE: 21/8/2009

24/8/2009 - 13/9/2009

OUTAGE ID	Plant / TRANSFORMER	Week 34		Week 35							Week 36							Week 37						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13
TO-09-CSH-T2102-01	CASHLA T2102																							
TO-09-DSN-T4201-01	DUNSTOWN T4201																							
TO-09-GOR-T2101-01	GORMAN T2101																							
TO-09-INC-T2101-01	INCHICORE T2101 (NDCC)																							
TO-09-INC-T2102-01	INCHICORE T2102 (NDCC)																							
TO-09-INC-T2104-01	INCHICORE T2104 (NDCC)																							
TO-09-KLN-T2102-01	KILLONAN T2102																							
TO-09-KLN-T2104-01	KILLONAN T2104																							
TO-09-LOU-AT2-01	LOUTH AT2																							
TO-09-MAY-T2102-01	MAYNOOTH T2102																							
TO-09-OST-T4202-02	OLDSTREET T4202																							
TO-09-TB-T2102-01	TARBERT T2102																							

OUTAGE ID	Plant / 400kV FEEDER	Week 34		Week 35							Week 36							Week 37						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13
TO-09-DSN-MP-01	DUNSTOWN M/POINT																							
TO-09-MP-OST-01	M/POINT OLDSTREET																							
TO-09-OST-WOO-02	OLDSTREET WOODLAND																							

OUTAGE ID	Plant / 275kV FEEDER	Week 34		Week 35							Week 36							Week 37						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13
TO-09-LOU-TAN2-01	LOUTH TANDERAGEE 2																							

OUTAGE ID	Plant / 220kV FEEDER	Week 34		Week 35							Week 36							Week 37						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13
TO-09-FIN-SHL-01	FINGLAS S/BANKS																							
TO-09-GOR-LOU-01	GORMAN LOUTH																							
TO-09-INC-ISH-02	INCHICORE IRISHTOWN																							
TO-09-INC-PB-2-02	INCHICORE POOLBEG 2																							
TO-09-NW-PB-01	NORTH WALL POOLBEG																							
TO-09-OLD-TYN-02	OLDSTREET TYNAGH																							

OUTAGE ID	Plant / 110kV FEEDER	Week 34		Week 35							Week 36							Week 37						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13
TO-09-AGL-SH-02	AGANNYGAL S/BRIDGE																							
TO-09-AGL-SH-03																								
TO-09-AA-LIM-01	ARDNACRUSHA LIMERICK																							
TO-09-ARK-CRA-01	ARKLOW CRANE																							
TO-09-ARK-CRA-02																								
TO-09-ARV-GWE-01	ARVA GORTAWEE																							
TO-09-ATH-SH-02	ATHLONE S/BRIDGE																							
TO-09-ATH-SH-01																								
TO-09-AUG-SK3-01	AUGHINISH SEALROCK 3																							
TO-09-AUG-TB-01	AUGHINISH TARBERT																							
TO-09-BDA-MON-02	BARODA MONREAD																							
TO-09-BDA-NEW-02	BARODA NEWBRIDGE																							
TO-09-BOL-ENN-01	BOOLTIAGH ENNIS																							
TO-09-CSH-ENN-02	CASHLA ENNIS																							
TO-09-CBR-DLT-01	CASTLEBAR DALTON																							
TO-09-CLH-TRL-01	CLAHANE TRALEE																							
TO-09-CLH-TRI-01	CLAHANE TRIEN																							

TRANSMISSION OUTAGE PROGRAMME 2009 Issue 1.34

DATE: 21/8/2009

24/8/2009 - 13/9/2009

OUTAGE ID	Plant 110kV FEEDER
TO-09-CLN-LA-01	CLOON LANESBORO
TO-09-COL-FIN-01	COLLEGE PK FINGLAS
TO-09-CDU-PLA-02	CORDUFF PLATIN
TO-09-CKB-WHI-1-01	CORKBEG WHITEGATE 1
TO-09-DRU-ENN-01	DRUMLINE ENNIS
TO-09-DRY-LOU-01	DRYBRIDGE LOUTH
TO-09-DRY-PLA-02	DRYBRIDGE PLATIN
TO-09-DGN-KRA-01	DUNGARVAN KNOCKRAHA
TO-09-FIN-KME-01	FINGLAS KILMORE (NDCC)
TO-09-FIN-MCE-01	FINGLAS MACETOWN
TO-09-FLA-LA-02	FLAGFORD LANESBORO
TO-09-GOL,T-CF-01	GOLAGH tee CATH/FALL
TO-09-GOL,T-GOL-01	GOLAGH tee GOLAGH
TO-09-GOL,T-LET-01	GOLAGH tee L/KENNY
TO-09-GOR-PLA-1-01	GORMAN PLATIN
TO-09-GI-KKY-02	GT/ISLAND KILKENNY
TO-09-IKE,T-SH-02	IKERRIN tee S/BRIDGE
TO-09-KBY-KRA1-01	KILBARRY KNOCKRAHA 1
TO-09-KBY-MAL-01	KILBARRY MALLOW
TO-09-KTL,T-KTL-02	KILTEEL tee KILTEEL
TO-09-KTL,T-MAY-02	KILTEEL tee MAYNOOTH
TO-09-KTL,T-MON-03	KILTEEL tee MONREAD
TO-09-KRA-MID-01	KNOCKRAHA MIDLETON
TO-09-LIB-MR1-01	LIBERTY ST MARINA 1 (SDCC)
TO-09-LIB-MR2-01	LIBERTY ST MARINA 2 (SDCC)
TO-09-MID-WHI-01	MIDLETON WHITEGATE
TO-09-OUG,T-TRL-02	OUGHTRAGH tee TRALEE
TO-09-RAF-TBG2-01	RAFFEEN TRABEG 2
TO-09-SLI-SRA1-01	SLIGO SRANANAGH 1
TO-09-SOM,T-SH-03	SOMERSET tee S/BRIDGE
TO-09-TB-TRL-02	TARBERT TRALEE
TO-09-TBK,T-BOL-01	TULLABRACK tee BOOLTIAGH
TO-09-TBK,T-MP-01	TULLABRACK tee M/POINT
TO-09-TBK,T-TBK-01	TULLABRACK tee TULLABRACK

Week 34		Week 35							Week 36							Week 37						
Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
Date	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13

OUTAGE ID	Plant COUPLER
TO-09-GOR-110K1-2-01	GORMAN 110
TO-09-KBY-110K1-2-01	KILBARRY 110
TO-09-KLN-220K1-2-01	KILLONAN 220
TO-09-LA-110K1-2-01	LANESBORO 110
TO-09-MP-400K1-2-01	M/POINT 400
TO-09-MR-110K1-2-01	MARINA 110
TO-09-MAY-110K1-2-01	MAYNOOTH 110K1-2
TO-09-MAY-110K3-4-01	MAYNOOTH 110K3-4
TO-09-MAY-220K1-2-01	MAYNOOTH 220
TO-09-SH-110K1-2-02	S/BRIDGE 110
TO-09-TB-110K1-2-01	TARBERT 110

Week 34		Week 35							Week 36							Week 37						
Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
Date	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13

OUTAGE ID	Plant CAPACITOR/SVC
TO-09-LET-CAP2-01	L/KENNY CAP 2

Week 34		Week 35							Week 36							Week 37						
Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
Date	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13

TRANSMISSION OUTAGE PROGRAMME 2009 Issue 1.34

DATE: 21/8/2009

24/8/2009 - 13/9/2009

OUTAGE ID	Plant CAPACITOR/SVC	Week 34		Week 35							Week 36							Week 37						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13
TO-09-TRI-CAP1-01	TRIEN CAP 1																							

OUTAGE ID	Plant DSO/CUST TRAFO	Week 34		Week 35							Week 36							Week 37						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13
TO-09-BDA-T101-01	BARODA T101																							
TO-09-BDA-T102-01	BARODA T102																							
TO-09-BOL-T121-01	BOOLTIAGH T121																							
TO-09-CUN-T121-01	CUNGHILL T121																							
TO-09-GWE-T102-01	GORTAWEE T102																							
TO-08-PLA-T101/3-02	PLATIN T101/3																							
TO-08-PLA-T102/4-01	PLATIN T102/4																							
TO-08-PLA-T105-01	PLATIN T105																							

OUTAGE ID	Plant GENERATOR	Week 34		Week 35							Week 36							Week 37						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13
TO-09-AD-T2001-01	AGHADA T2001																							
TO-09-ISH-T2001-01	DUBLIN BAY T2001																							
TO-09-SK3-T103-01	SEALROCK T103																							
TO-09-SH-T104-02	WEST OFFALY POWER T104																							