TRANSMISSION OUTAGE PROGRAMME 2010 Issue 1.18

DATE: 7/5/2010

10/5/2010 - 30/5/2010

OUTAGE ID	Plant TRANSFORMER	Week 18		Week 19							Week 20							Week 21						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-10-GOR-T2101-01	GORMAN T2101																							
TO-10-KLN-T2104-01	KILLONAN T2104																							
TO-10-LOU-AT1-01	LOUTH AT1																							
TO-10-LOU-AT3-01	LOUTH AT3																							
TO-10-LOU-T2101-01	LOUTH T2101																							
TO-10-LOU-T2103-01	LOUTH T2103																							
TO-10-LOU-T2104-01	LOUTH T2104																							
TO-10-PB-TF3-01	POOLBEG TF3 (NDCC)																							
TO-10-RAF-T2101-01	RAFFEEN T2101																							
TO-10-RAF-T2102-01	RAFFEEN T2102																							
TO-10-WOO-T4202-01	WOODLAND T4202																							

OUTAGE ID	Plant 400kV FEEDER	Week 18		Week 19							Week 20							Week 21						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-10-OST-WOO-02	OLDSTREET WOODLAND																							

OUTAGE ID	Plant 275kV FEEDER	Week 18		Week 19							Week 20							Week 21						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-10-LOU-TAN1-01	LOUTH TANDERAGEE 1																							

OUTAGE ID	Plant 220kV FEEDER	Week 18		Week 19							Week 20							Week 21						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-10-ARK-CKM-02	ARKLOW C/MINES																							
TO-10-CKM-DSN-01	C/MINES DUNSTOWN																							
TO-10-CLA-KRA-01	CLASHAVOON KNOCKRAHA																							
TO-10-CLA-TB-01	CLASHAVOON TARBERT																							
TO-10-DSN-TH-01	DUNSTOWN TURLOUGH HILL																							
TO-10-FIN-HUN-01	FINGLAS HUNTSTOWN																							
TO-10-FIN-SHL-01	FINGLAS S/BANKS																							
TO-10-FLA-LOU-01	FLAGFORD LOUTH																							
TO-10-GI-KLS-01	GT/ISLAND KELLIS																							
TO-10-INC-PB-1-01	INCHICORE POOLBEG 1																							
TO-10-ISH-SHL-01	IRISHTOWN S/BANKS																							
TO-10-KRA-RAF-01	KNOCKRAHA RAFFEEN																							
TO-10-MAY-SH-02	MAYNOOTH S/BRIDGE																							
TO-10-MAY-WOO-01	MAYNOOTH WOODLAND																							
TO-10-PB-SHL-01	POOLBEG S/BANKS																							
TO-10-PRO-TB-01	PROSPECT TARBERT																							

OUTAGE ID	Plant 110kV FEEDER	Week 18		Week 19							Week 20							Week 21						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-10-AGL-ENN-01	AGANNYGAL ENNIS																							
TO-10-ARI,T-CDY-02	ARIGNA tee CORDERRY																							
TO-10-ARV-GWE-01	ARVA GORTAWEE																							
TO-10-AUG-CFM2-01	AUGHINISH CASTLEFARM 2																							
TO-10-BDN-CUL-01	BALLYDINE CULLENAGH																							
TO-10-BK-CBR-01	BELLACORICK CASTLEBAR																							
TO-10-BLK,T-BLK-02	BLAKE tee BLAKE																							
TO-10-BLK,T-CUS-03	BLAKE tee CUSHALING																							
TO-10-BLK,T-MAY-02	BLAKE tee MAYNOOTH																							
TO-10-COR-GWE-02	C/CLASSY GORTAWEE																							

TRANSMISSION OUTAGE PROGRAMME 2010 Issue 1.18

DATE: 7/5/2010

10/5/2010 - 30/5/2010

OUTAGE ID	Plant 110kV FEEDER	Week 18		Week 19							Week 20							Week 21						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-10-CAH-DOO-01	CAHIR DOON																							
TO-10-CSH-GAL1-01	CASHLA GALWAY 1																							
TO-10-CSH-GAL3-02	CASHLA GALWAY 3																							
TO-10-CSH-GAL3-03																								
TO-10-CVW-COW-01	CASTLEVIEW COW CROSS																							
TO-10-CVW-KRA-01	CASTLEVIEW KNOCKRAHA																							
TO-10-CF-DRM-01	CATH/FALL DRUMKEEN																							
TO-10-CF-SRA1-01	CATH/FALL SRANANAGH 1																							
TO-10-CF-SRA2-01	CATH/FALL SRANANAGH 2																							
TO-10-CLN-LA-02	CLOON LANESBORO																							
TO-10-CDY-SRA-01	CORDERRY SRANANAGH 1																							
TO-10-CDU-COL-01	CORDUFF COLLEGE PK																							
TO-10-CDU-RYB-01	CORDUFF RYEBROOK																							
TO-10-CUN-SLI-03	CUNGHILL SLIGO																							
TO-10-DAL,T-DAL-02	DALLOW tee DALLOW																							
TO-10-DAL,T-PLS-01	DALLOW tee PORTLAOISE																							
TO-10-DAL,T-SH-01	DALLOW tee S/BRIDGE																							
TO-10-DLT-GAL-01	DALTON GALWAY																							
TO-10-DER-MAY-01	DERRYIRON MAYNOOTH																							
TO-10-DMY-MAC-01	DUNMANWAY MACROOM																							
TO-10-FIN-GLA-01	FINGLAS GLASMORE E (NDCC)																							
TO-10-FLA-LA-01	FLAGFORD LANESBORO																							
TO-10-GI-KKY-01	GT/ISLAND KILKENNY																							
TO-10-GI-WAT1-01	GT/ISLAND WATERFORD 1																							
TO-10-KLN-SNG-01	KILLONAN SINGLAND																							
TO-10-LIM-MTN-01	LIMERICK MONETEEN																							
TO-10-LOU-MLN-01	LOUTH MULLAGHARIIN																							
TO-10-MR-TBG1-01	MARINA TRABEG 1																							
TO-10-MR-TBG2-01	MARINA TRABEG 2																							
TO-10-MTN-MUN2-01	MONETEEN MUNGRET 2																							
TO-10-RAF-TBG2-01	RAFFEEN TRABEG 2																							
TO-10-SLI-SRA1-01	SLIGO SRANANAGH 1																							

OUTAGE ID	Plant COUPLER	Week 18		Week 19							Week 20							Week 21						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-10-CLA-220K1-2-01	CLASHAVOON 220																							
TO-10-GAL-110K1-2-01	GALWAY K1-2																							
TO-10-GAL-110K3-1-02	GALWAY K3-1																							
TO-10-KLN-220K1-2-01	KILLONAN 220																							
TO-10-RAF-220K1-2-01	RAFFEEN 220																							
TO-10-RYB-110K1-2-01	RYEBROOK 110																							
TO-10-RYB-110K1-2-02																								

OUTAGE ID	Plant CAPACITOR/SVC	Week 18		Week 19							Week 20							Week 21						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-10-GWE-CAP1-02	GORTAWEE CAP 1																							
TO-10-KKY-CAP2-01	KILKENNY M/CAP																							
TO-10-MOY-CAP1-01	MOY CAP 1																							

OUTAGE ID	Plant DSO/CUST TRAFO	Week 18		Week 19							Week 20							Week 21						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-10-BDN-MRK-1-01	BALLYDINE MERCK 1																							

TRANSMISSION OUTAGE PROGRAMME 2010 Issue 1.18

DATE: 7/5/2010

10/5/2010 - 30/5/2010

OUTAGE ID	Plant DSO/CUST TRAFO	Week 18		Week 19							Week 20							Week 21						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-10-GWE-T101-02	GORTAWEE T101																							
TO-10-GWE-T102-01	GORTAWEE T102																							
TO-10-KIN-T101-01	KINNEGAD T101																							
TO-10-KIN-T102-01	KINNEGAD T102																							
TO-10-RYB-T101-01	RYEBROOK T101																							
TO-10-RYB-T102-02	RYEBROOK T102																							
TO-10-RYB-T103-02	RYEBROOK T103																							
TO-10-RYB-T105-01	RYEBROOK T105																							

OUTAGE ID	Plant GENERATOR	Week 18		Week 19							Week 20							Week 21						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-10-HUN-T2010/11-01	HUNTSTOWN T2010/11																							
TO-10-LA-T104-01	LANESBORO T104																							