TRANSMISSION OUTAGE PROGRAMME 2011 Issue 1.12

DATE: 25/3/2011

28/3/2011 - 17/4/2011

OUTAGE ID	Plant TRANSFORMER	Week 12		Week 13							Week 14							Week 15						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
TO-11-CLA-T2101-01	CLASHAVOON T2101																							
TO-11-FIN-T2106-01	FINGLAS T2106																							
TO-11-GI-T2101-01	GT/ISLAND T2101																							
TO-11-GI-T2102-01	GT/ISLAND T2102																							
TO-11-INC-T2104-01	INCHICORE T2104 (NDCC)																							
TO-11-KLN-T2101-01	KILLONAN T2101																							
TO-11-KLN-T2102-01	KILLONAN T2102																							
TO-11-KLN-T2104-01	KILLONAN T2104																							
TO-11-PB-TF4-01	POOLBEG TF4 (NDCC)																							
TO-11-WOO-T4202-01	WOODLAND T4202																							

OUTAGE ID	Plant 220kV FEEDER	Week 12		Week 13							Week 14							Week 15						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
TO-11-AD-LPT-1-01	AGHADA LONGPOINT																							
TO-11-CKM-ISH-01	C/MINES IRISHTOWN																							
TO-11-CLA-KRA-01	CLASHAVOON KNOCKRAHA																							
TO-11-CLA-TB-01	CLASHAVOON TARBERT																							
TO-11-CDU-HUN-01	CORDUFF HUNTSTOWN																							
TO-11-INC-MAY1-01	INCHICORE MAYNOOTH 1																							
TO-11-INC-PB-1-01	INCHICORE POOLBEG 1																							
TO-11-KLN-SH-01	KILLONAN S/BRIDGE																							
TO-11-KLN-TB-01	KILLONAN TARBERT																							

OUTAGE ID	Plant 110kV FEEDER	Week 12		Week 13							Week 14							Week 15						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
TO-11-AA-DRU-01	ARDNACRUSHA DRUMLINE																							
TO-11-ARK-CRA-01	ARKLOW CRANE																							
TO-11-ARV-NAV-01	ARVA NAVAN																							
TO-11-ATY,T-CLW-01	ATHY tee CARLOW																							
TO-11-BAN-DMY-01	BANDON DUNMANWAY																							
TO-11-BAR,T-CAH-01	BARRYMORE tee CAHIR																							
TO-11-BK-CBR-01	BELLACORICK CASTLEBAR																							
TO-11-BK-MOY-01	BELLACORICK MOY																							
TO-11-BOL-ENN-01	BOOLTIAGH ENNIS																							
TO-11-COR-EKN-01	C/CLASSY ENNISKILLEN PST																							
TO-11-COR-GWE-01	C/CLASSY GORTAWEE																							
TO-11-CAH-DOO-01	CAHIR DOON																							
TO-11-CAH-THU-02	CAHIR THURLES																							
TO-11-CAH-THU-01																								
TO-11-CAH-TIP-01	CAHIR TIPPERARY																							
TO-11-CAH-TIP-02																								
TO-11-CLW-KLS1-01	CARLOW KELLIS 1																							
TO-11-CSH-ENN-01	CASHLA ENNIS																							
TO-11-CVW-COW-01	CASTLEVIEW COW CROSS																							
TO-11-CVW-KRA-01	CASTLEVIEW KNOCKRAHA																							
TO-11-CDU-MUL-01	CORDUFF MULLINGAR																							
TO-11-CUS-NEW-01	CUSHALING NEWBRIDGE																							
TO-11-CUS-PLS-01	CUSHALING PORTLAOISE																							
TO-11-DRU-ENN-05	DRUMLINE ENNIS																							
TO-11-DRU-ENN-01																								

TRANSMISSION OUTAGE PROGRAMME 2011 Issue 1.12

DATE: 25/3/2011

28/3/2011 - 17/4/2011

OUTAGE ID	Plant 110kV FEEDER	Week 12		Week 13							Week 14							Week 15						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
TO-11-FIN-KLD-01	FINGLAS KILDONAN																							
TO-11-GOR-NAV-2-02	GORMAN NAVAN 2																							
TO-11-KTL-MON-01	KILTEEL MONREAD																							
TO-11-KRA-MID-01	KNOCKRAHA MIDLETON																							
TO-11-LIS-LOU-01	LISDRUM LOUTH																							
TO-11-MID-WHI-01	MIDLETON WHITEGATE																							
TO-11-MOY-TAW2-01	MOY TAWNAGHMORE 2																							
TO-11-TBK,T-BOL-01	TULLABRACK tee BOOLTIAGH																							
TO-11-TBK,T-MP-01	TULLABRACK tee M/POINT																							
TO-11-TBK,T-TBK-01	TULLABRACK tee TULLABRACK																							

OUTAGE ID	Plant COUPLER	Week 12		Week 13							Week 14							Week 15						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
TO-11-BDA-110K1-2-01	BARODA 110																							
TO-11-CAH-110K1-2-01	CAHIR 110																							
TO-11-KLN-220K1-2-01	KILLONAN 220																							
TO-11-KRA-110K1-2-02	KNOCKRAHA 110																							
TO-11-KRA-220K1-2-02	KNOCKRAHA 220																							

OUTAGE ID	Plant CAPACITOR/SVC	Week 12		Week 13							Week 14							Week 15						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
TO-11-CAH-CAP1/3-01	CAHIR CAP 1/3																							
TO-11-CAH-CAP1/3-02																								
TO-11-CAH-CAP2/4-01	CAHIR CAP 2/4																							
TO-11-NAV-M/CAP-02	NAVAN M/CAP																							

OUTAGE ID	Plant DSO/CUST TRAFO	Week 12		Week 13							Week 14							Week 15						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
TO-11-BOL-T121-01	BOOLTIAGH T121																							

OUTAGE ID	Plant GENERATOR	Week 12		Week 13							Week 14							Week 15						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
TO-11-CF-T103-01	CATH/FALL T103																							
TO-11-CUS-T101-01	EDENDERRY T101																							
TO-11-HUN-T2002-01	HUNTSTOWN T2002																							
TO-11-LPT-T2002-01	LONGPOINT T2002																							
TO-11-SHL-T2014-01	POOLBEG (S/BANKS) T2014																							
TO-11-TH-T2003/4-01	TURLOUGH HILL T2003/4																							
TO-11-SH-T104-01	WEST OFFALY POWER T104																							