TRANSMISSION OUTAGE PROGRAMME 2011 Issue 1.32

DATE: 12/8/2011

15/8/2011 - 4/9/2011

OUTAGE ID	Plant / TRANSFORMER	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4
TO-11-ARK-T2101-01	ARKLOW T2101																							
TO-11-ARK-T2102-01	ARKLOW T2102																							
TO-11-KLN-T2102-02	KILLONAN T2102																							
TO-11-LOU-AT2-01	LOUTH AT2																							
TO-11-LOU-T2101-01	LOUTH T2101																							
TO-11-MP3-T4202-02	M/POINT T4202																							
TO-11-MAY-T2101-01	MAYNOOTH T2101																							
TO-11-MAY-T2102-01	MAYNOOTH T2102																							
TO-11-MAY-T2103-01	MAYNOOTH T2103																							
TO-11-PB-TF3-01	POOLBEG TF3 (NDCC)																							
TO-11-TB-T2102-02	TARBERT T2102																							

OUTAGE ID	Plant / 275kV FEEDER	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4
TO-11-LOU-TAN2-01	LOUTH TANDERAGEE 2																							

OUTAGE ID	Plant / 220kV FEEDER	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4
TO-11-AD-LPT-1-02	AGHADA LONGPOINT																							
TO-11-CUL-KRA-01	CULLENAGH KNOCKRAHA																							
TO-11-FIN-NW-02	FINGLAS NORTH WALL																							
TO-11-LOU-WOO-01	LOUTH WOODLAND																							
TO-11-NW-PB-01	NORTH WALL POOLBEG																							

OUTAGE ID	Plant / 110kV FEEDER	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4
TO-11-AA-DRU-04	ARDNACRUSHA DRUMLINE																							
TO-11-ARK-CRA-03	ARKLOW CRANE																							
TO-11-ARV-COS-03	ARVA C/ON/SHANNON																							
TO-11-ATH-SH-01	ATHLONE S/BRIDGE																							
TO-11-ATY-PLS-01	ATHY PORTLAOISE																							
TO-11-AUG-SK3-01	AUGHINISH SEALROCK 3																							
TO-11-BLI-DMY-01	BALLYLICKEY DUNMANWAY (SDCC)																							
TO-11-BAL-DRY-01	BALTRASNA DRYBRIDGE																							
TO-11-BAN-DMY-06	BANDON DUNMANWAY																							
TO-11-BRY-RAF2-01	BARNAHELY RAFFEEN 2 (SDCC)																							
TO-11-COS-FLA1-01	C/ON/SHANNON FLAGFORD 1																							
TO-11-COS-FLA2-01	C/ON/SHANNON FLAGFORD 2																							
TO-11-CSH-GAL1-01	CASHLA GALWAY 1																							
TO-11-CSH-GAL2-01	CASHLA GALWAY 2																							
TO-11-CSH-GAL3-01	CASHLA GALWAY 3																							
TO-11-CHA-MAL-02	CHARLEVILLE MALLOW																							
TO-11-CLH-TRI-03	CLAHANE TRIEN																							
TO-11-CLA-CKN-02	CLASHAVOON CLONKEEN																							
TO-11-CKN-CGL-01	CLONKEEN C/LAHY																							
TO-11-CKN-GRO-01	CLONKEEN GARROW																							
TO-11-CKN-KER-01	CLONKEEN K/EARAGH																							
TO-11-CRO-IA-01	COOLROE INNISCARRA																							
TO-11-CGL-GAE-01	COOMAGEARLAHY GLANLEE																							
TO-11-COW-OLD1-01	COW CROSS OLDCOURT 1 (SDCC)																							
TO-11-COW-OLD2-01	COW CROSS OLDCOURT 2 (SDCC)																							

TRANSMISSION OUTAGE PROGRAMME 2011 Issue 1.32

DATE: 12/8/2011

15/8/2011 - 4/9/2011

OUTAGE ID	Plant 110kV FEEDER	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4
TO-11-CUN-MOY-01	CUNGHILL MOY																							
TO-11-CUS-PLS-04	CUSHALING PORTLAOISE																							
TO-11-DAL,T-DAL-02	DALLOW tee DALLOW																							
TO-11-DAL,T-PLS-01	DALLOW tee PORTLAOISE																							
TO-11-DAL,T-SH-02	DALLOW tee S/BRIDGE																							
TO-11-DRY-GOR-01	DRYBRIDGE GORMAN																							
TO-11-DMY-MAC-01	DUNMANWAY MACROOM																							
TO-11-FIN-GRA-01	FINGLAS GRANGE (NDCC)																							
TO-11-GOR-NAV-1-01	GORMAN NAVAN 1																							
TO-11-GOR-PLA-1-02	GORMAN PLATIN																							
TO-11-IA-MAC-05	INNISCARRA MACROOM																							
TO-11-IA-MAC-02																								
TO-11-KLN-LIM1-02	KILLONAN LIMERICK 1																							
TO-11-LET-TLK-01	L/KENNY TRILLICK (NDCC)																							
TO-11-LIM-MTN-01	LIMERICK MONETEEN																							
TO-11-LIM-RAT-01	LIMERICK RATHKEALE																							
TO-11-LIS-LOU-02	LISDRUM LOUTH																							
TO-11-LOU-MTH-02	LOUTH MEATH HILL (NDCC)																							
TO-11-MTN-MUN2-01	MONETEEN MUNGRET 2																							
TO-11-SLI-SRA2-01	SLIGO SRANANAGH 2																							

OUTAGE ID	Plant COUPLER	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4
TO-11-AD-220K1-2-02	AGHADA 220																							
TO-11-AA-110K1-2-01	ARDNACRUSHA 110																							
TO-11-ARK-110K1-2-01	ARKLOW 110																							
TO-11-COL-110K1-2-01	COLLEGE PK 110K1-2																							
TO-11-CUS-110K1-2-02	CUSHALING 110																							
TO-11-GAL-110K1-2-01	GALWAY K1-2																							
TO-11-GAL-110K1-2-02																								
TO-11-GAL-110K2-3-01	GALWAY K2-3																							
TO-11-GAL-110K3-1-01	GALWAY K3-1																							
TO-11-PLS-110K1-2-01	PORTLAOISE 110																							

OUTAGE ID	Plant CAPACITOR/SVC	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4
TO-11-BAN-CAP1-02	BANDON CAP 1																							
TO-11-CSH-CAP1-01	CASHLA CAP 1																							
TO-11-LET-CAP2-01	L/KENNY CAP 2																							
TO-11-LET-SVC-01	L/KENNY SVC																							
TO-11-WEX-CAP2-01	WEXFORD CAP 2																							
TO-11-WEX-CAP4-01	WEXFORD CAP 4																							

OUTAGE ID	Plant DSO/CUST TRAFO	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4
TO-11-CLH-T122-02	CLAHANE T122																							
TO-11-CLH-T122-01																								
TO-11-CGL-T121-01	COOMAGEARLAHY T121																							
TO-11-CGL-T122-01	COOMAGEARLAHY T122																							
TO-11-GRO-T122-01	GARROW T122																							
TO-11-GAE-T121-01	GLANLEE T121																							

TRANSMISSION OUTAGE PROGRAMME 2011 Issue 1.32

DATE: 12/8/2011

15/8/2011 - 4/9/2011

OUTAGE ID	Plant DSO/CUST TRAFO	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4
TO-11-MCE-IBM1-01	MACETOWN IBM1																							
TO-11-MCE-IBM2-01	MACETOWN IBM2																							
TO-11-MLN-T121-01	MULLAGHARIIN T121																							
TO-11-MLN-T122-02	MULLAGHARIIN T122																							
TO-11-WHI-CKB1-01	WHITEGATE CKB1																							
TO-11-WHI-CKB2-01	WHITEGATE CKB2																							

OUTAGE ID	Plant GENERATOR	Week 32		Week 33							Week 34							Week 35						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4
TO-11-AD-T2011/12-03	AGHADA T2011/12																							
TO-11-CUS-T103/5-02	EDENDERRY T103/5																							
TO-11-GI-ST101-02	GT/ISLAND ST101																							
TO-11-GI-ST102-01	GT/ISLAND ST102																							
TO-11-GI-T101-01	GT/ISLAND T101																							
TO-11-GI-T102-01	GT/ISLAND T102																							
TO-11-GI-T2003-01	GT/ISLAND T2003																							
TO-11-IA-T101-02	INNISCARRA T101																							
TO-11-LPT-T2002-02	LONGPOINT T2002																							
TO-11-MP-T4003-02	M/POINT T4003																							
TO-11-NW-T2004/5-01	NORTHWALL T2004/5																							
TO-11-SHL-T2015-01	POOLBEG (S/BANKS) T2015																							
TO-11-SK-T103-01	SEALROCK T103																							
TO-11-TB-T102-01	TARBERT T102																							
TO-11-TH-T2001/2-01	TURLOUGH HILL T2001/2																							