TRANSMISSION OUTAGE PROGRAMME 2011 Issue 1.40

DATE: 7/10/2011

10/10/2011 - 30/10/2011

OUTAGE ID	Plant TRANSFORMER	Week 40		Week 41							Week 42							Week 43						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-11-CKM-T2101-01	C/MINES T2101 (NDCC)																							
TO-11-CUL-T2101-03	CULLENAGH T2101																							
TO-11-FIN-T2103-01	FINGLAS T2103																							
TO-11-FIN-T2104-01	FINGLAS T2104																							
TO-11-LOU-T2104-01	LOUTH T2104																							
TO-11-WOO-T4202-02	WOODLAND T4202																							

OUTAGE ID	Plant 400kV FEEDER	Week 40		Week 41							Week 42							Week 43						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-11-DSN-MP-02	DUNSTOWN M/POINT																							
TO-11-MP-OST-03	M/POINT OLDSTREET																							
TO-11-OST-WOO-02	OLDSTREET WOODLAND																							

OUTAGE ID	Plant 220kV FEEDER	Week 40		Week 41							Week 42							Week 43						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-11-AD-GGO-1-01	AGHADA GLANAGOW																							
TO-11-CUL-GI-03	CULLENAGH GT/ISLAND																							
TO-11-CUL-KRA-01	CULLENAGH KNOCKRAHA																							
TO-11-INC-MAY2-01	INCHICORE MAYNOOTH 2																							
TO-11-INC-PB-1-02	INCHICORE POOLBEG 1																							
TO-11-KLN-KRA-03	KILLONAN KNOCKRAHA																							
TO-11-LOU-WOO-01	LOUTH WOODLAND																							
TO-11-PRO-TB-02	PROSPECT TARBERT																							

OUTAGE ID	Plant 110kV FEEDER	Week 40		Week 41							Week 42							Week 43						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-11-AGL-ENN-01	AGANNYGAL ENNIS																							
TO-11-ARK-BEG-01	ARKLOW BALLYBEG																							
TO-11-ARV-SKL-01	ARVA SHANKILL																							
TO-11-ATH-LA-03	ATHLONE LANESBORO																							
TO-11-ATY-PLS-01	ATHY PORTLAOISE																							
TO-11-BEG-CKM-01	BALLYBEG C/MINES																							
TO-11-BLI-DMY-03	BALLYLICKEY DUNMANWAY (SDCC)																							
TO-11-BAN-BRI2-01	BANDON BRINNY 2																							
TO-11-BDA-MON-02	BARODA MONREAD																							
TO-11-CSH-ENN-02	CASHLA ENNIS																							
TO-11-CSH-GAL1-02	CASHLA GALWAY 1																							
TO-11-CF-COR-02	CATH/FALL C/CLASSY																							
TO-11-CF-SRA2-02	CATH/FALL SRANANAGH 2																							
TO-11-CLH-TRL-01	CLAHANE TRALEE																							
TO-11-CDU-RYB-02	CORDUFF RYEBROOK																							
TO-11-COW-RAF-01	COW CROSS RAFFEEN																							
TO-11-CRA-LWD-01	CRANE LODGEWOOD																							
TO-11-CUN-MOY-01	CUNGHILL MOY																							
TO-11-CUN-SLI-01	CUNGHILL SLIGO																							
TO-11-CUS-PLS-04	CUSHALING PORTLAOISE																							
TO-11-DAL,T-DAL-02	DALLOW tee DALLOW																							
TO-11-DAL,T-PLS-01	DALLOW tee PORTLAOISE																							
TO-11-DAL,T-SH-02	DALLOW tee S/BRIDGE																							
TO-11-DLT-GAL-02	DALTON GALWAY																							
TO-11-DER-MAY-01	DERRYIRON MAYNOOTH																							

TRANSMISSION OUTAGE PROGRAMME 2011 Issue 1.40

DATE: 7/10/2011

10/10/2011 - 30/10/2011

OUTAGE ID	Plant 110kV FEEDER	Week 40		Week 41							Week 42							Week 43						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-11-DRY-PLA-01	DRYBRIDGE PLATIN																							
TO-11-DDK-LOU-02	DUNDALK LOUTH																							
TO-11-DFR,T-DFR-01	DUNFIRTH tee DUNFIRTH																							
TO-11-DFR,T-KIN-01	DUNFIRTH tee KINNEGAD																							
TO-11-DFR,T-RNW-01	DUNFIRTH tee RINAWADE																							
TO-11-DMY-MAC-01	DUNMANWAY MACROOM																							
TO-11-GRI,T-GRI-01	G/RATH tee G/RATH																							
TO-11-GRI,T-GCA-01	G/RATH tee GRANGE CASTLE																							
TO-11-GRI,T-MAY-01	G/RATH tee MAYNOOTH																							
TO-11-IA-MAC-06	INNISCARRA MACROOM																							
TO-11-IA-MAC-03																								
TO-11-LET-SBN-01	L/KENNY STRABANE PST																							
TO-11-LA-MUL-01	LANESBORO MULLINGAR																							
TO-11-LIB-MR1-02	LIBERTY ST MARINA 1 (SDCC)																							
TO-11-LIB-MR2-02	LIBERTY ST MARINA 2 (SDCC)																							
TO-11-MAY-RYB-02	MAYNOOTH RYEBROOK																							
TO-11-MOY-TAW1-02	MOY TAWNAGHMORE 1																							
TO-11-NEW-PLS-02	NEWBRIDGE PORTLAOISE																							
TO-11-SLI-SRA1-01	SLIGO SRANANAGH 1																							
TO-11-TB-TRL-01	TARBERT TRALEE																							

OUTAGE ID	Plant COUPLER	Week 40		Week 41							Week 42							Week 43						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-11-ARK-110K1-2-03	ARKLOW 110																							
TO-11-CF-110K1-2-01	CATH/FALL 110																							
TO-11-CUL-220K1-2-03	CULLENAGH 220																							
TO-11-GAL-110K1-2-03	GALWAY K1-2																							
TO-11-GAL-110K3-1-02	GALWAY K3-1																							
TO-11-ISH-220K1-2-01	IRISHTOWN 220																							
TO-11-KRA-110K1-2-01	KNOCKRAHA 110																							
TO-11-LOU-220K1-2-01	LOUTH 220																							
TO-11-PB-220K3-4-01	POOLBEG 220K3-4																							
TO-11-PLS-110K1-2-01	PORTLAOISE 110																							

OUTAGE ID	Plant CAPACITOR/SVC	Week 40		Week 41							Week 42							Week 43						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-11-ATH-CAP1-03	ATHLONE CAP 1																							
TO-11-ATH-CAP3-03	ATHLONE CAP 3																							
TO-11-MOY-CAP1-02	MOY CAP 1																							
TO-11-SKL-CAP2-01	SHANKILL M/CAP 2																							
TO-11-WEX-CAP2-02	WEXFORD CAP 2																							
TO-11-WEX-CAP4-02	WEXFORD CAP 4																							

OUTAGE ID	Plant DSO/CUST TRAFO	Week 40		Week 41							Week 42							Week 43						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-11-CUN-T121-02	CUNGHILL T121																							
TO-11-KIN-T102-01	KINNEGAD T102																							
TO-11-PLA-T101/2/3/4-01	PLATIN T101/2/3/4																							
TO-11-RYB-T105-01	RYEBROOK T105																							
TO-11-RYB-T105-02																								
TO-11-RYB-T106-01	RYEBROOK T106																							

TRANSMISSION OUTAGE PROGRAMME 2011 Issue 1.40

DATE: 7/10/2011

10/10/2011 - 30/10/2011

OUTAGE ID	Plant DSO/CUST TRAFO	Week 40		Week 41							Week 42							Week 43						
	Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
	Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-11-RYB-T106-02	RYEBROOK T106																						

OUTAGE ID	Plant GENERATOR	Week 40		Week 41							Week 42							Week 43						
	Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
	Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-11-PB-T2001-01	POOLBEG T2001																						
TO-11-PB-T2002-01	POOLBEG T2002																						
TO-11-PB-T2003-01	POOLBEG T2003																						

OUTAGE ID	Plant REACTOR	Week 40		Week 41							Week 42							Week 43						
	Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
	Date	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
TO-11-PB-R223-4-02	POOLBEG REACTOR R223-4																						