TRANSMISSION OUTAGE PROGRAMME 2012 Issue 1.14

DATE: 5/4/2012

9/4/2012 - 29/4/2012

OUTAGE ID	Plant / TRANSFORMER	Week 14				Week 15							Week 16							Week 17						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29
TO-12-ARK-T2101-01	ARKLOW T2101																							
TO-12-CSH-T2101-01	CASHLA T2101																							
TO-12-CSH-T2104-01	CASHLA T2104																							
TO-12-CDU-T2102-02	CORDUFF T2102																							
TO-12-DSN-T4201-01	DUNSTOWN T4201																							
TO-12-GI-T2102-01	GT/ISLAND T2102																							
TO-12-KLN-T2102-01	KILLONAN T2102																							
TO-12-KLN-T2103-01	KILLONAN T2103																							
TO-12-LOU-T2102-02	LOUTH T2102																							
TO-12-OST-T4202-01	OLDSTREET T4202																							
TO-12-RAF-T2101-01	RAFFEEN T2101																							
TO-12-RAF-T2102-01	RAFFEEN T2102																							
TO-12-SH-T2101-02	S/BRIDGE T2101																							

OUTAGE ID	Plant / 400kV FEEDER	Week 14				Week 15							Week 16							Week 17						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29
TO-12-DSN-MP-01	DUNSTOWN M/POINT																							

OUTAGE ID	Plant / 220kV FEEDER	Week 14				Week 15							Week 16							Week 17						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29
TO-12-CSH-TYN-01	CASHLA TYNAGH																							
TO-12-CLA-TB-02	CLASHAVOON TARBERT																							
TO-12-CDU-FIN-2-02	CORDUFF FINGLAS 2																							
TO-12-CDU-WOO-2-03	CORDUFF WOODLAND 2																							
TO-12-CDU-WOO-2-04																								
TO-12-DSN-TH-01	DUNSTOWN TURLOUGH HILL																							
TO-12-GOR-LOU-01	GORMAN LOUTH																							
TO-12-INC-MAY1-01	INCHICORE MAYNOOTH 1																							
TO-12-INC-MAY2-01	INCHICORE MAYNOOTH 2																							
TO-12-KLN-KRA-01	KILLONAN KNOCKRAHA																							
TO-12-MAY-SH-01	MAYNOOTH S/BRIDGE																							
TO-12-MAY-TH-02	MAYNOOTH TURLOUGH HILL																							
TO-12-OLD-TYN-01	OLDSTREET TYNAGH																							

OUTAGE ID	Plant / 110kV FEEDER	Week 14				Week 15							Week 16							Week 17						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29
TO-12-AGL-DYN-01	AGANNYGAL DERRYBRIEN																							
TO-12-AGL-SH-01	AGANNYGAL S/BRIDGE																							
TO-12-AD-WHI-01	AGHADA WHITEGATE																							
TO-12-ARK-BEG-01	ARKLOW BALLYBEG																							
TO-12-ARK-CRA-01	ARKLOW CRANE																							
TO-12-ATY-PLS-01	ATHY PORTLAOISE																							
TO-12-AUG-SK3-01	AUGHINISH SEALROCK 3																							
TO-12-BAR,T-CAH-01	BARRYMORE tee CAHIR																							
TO-12-CD-KBY-01	C/DROHID KILBARRY																							
TO-12-CAH-DOO-01	CAHIR DOON																							
TO-12-CAH-THU-02	CAHIR THURLES																							
TO-12-CAH-TIP-02	CAHIR TIPPERARY																							
TO-12-CSH-CLN-01	CASHLA CLOON																							
TO-12-CF-COR-01	CATH/FALL C/CLASSY																							
TO-12-CF-CL-01	CATH/FALL CLIFF																							

TRANSMISSION OUTAGE PROGRAMME 2012 Issue 1.14

DATE: 5/4/2012

9/4/2012 - 29/4/2012

OUTAGE ID	Plant 110kV FEEDER	Week 14		Week 15							Week 16							Week 17						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29
TO-12-CF-DRM-02	CATH/FALL DRUMKEEN																							
TO-12-CF-SRA1-01	CATH/FALL SRANANAGH 1																							
TO-12-CF-SRA2-01	CATH/FALL SRANANAGH 2																							
TO-12-CLH-TRL-04	CLAHANE TRALEE																							
TO-12-CKN-GRO-01	CLONKEEN GARROW																							
TO-12-CDU-MUL-01	CORDUFF MULLINGAR																							
TO-12-CDU-RYB-02	CORDUFF RYEBROOK																							
TO-12-COW-OLD1-01	COW CROSS OLDCOURT 1 (SDCC)																							
TO-12-COW-RAF-01	COW CROSS RAFFEEN																							
TO-12-COW-WHI-01	COW CROSS WHITEGATE																							
TO-12-DLT-GAL-01	DALTON GALWAY																							
TO-12-DRM-MEE-01	DRUMKEEN MEENTYCAT																							
TO-12-FLA-TON-02	FLAGFORD TONROE (NDCC)																							
TO-12-FLA-TON-01																								
TO-12-GRI-MAY-01	G/RATH MAYNOOTH																							
TO-12-GRI,T-GRI-01	G/RATH tee G/RATH																							
TO-12-GRI,T-GCA-01	G/RATH tee GRANGE CASTLE																							
TO-12-GRI,T-MAY-01	G/RATH tee MAYNOOTH																							
TO-12-GOR-PLA-1-01	GORMAN PLATIN																							
TO-12-GI-KKY-01	GT/ISLAND KILKENNY																							
TO-12-GI-WAT1-01	GT/ISLAND WATERFORD 1																							
TO-12-GI-WEX-01	GT/ISLAND WEXFORD																							
TO-12-KBY-MAL-01	KILBARRY MALLOW																							
TO-12-KLN-LIM1-01	KILLONAN LIMERICK 1																							
TO-12-LA-MUL-01	LANESBORO MULLINGAR																							
TO-12-LIM-RAT-01	LIMERICK RATHKEALE																							
TO-12-LIS-SKL-01	LISDRUM SHANKILL																							
TO-12-LOU-MLN-01	LOUTH MULLAGHARLIN																							
TO-12-NEW-PLS-01	NEWBRIDGE PORTLAOISE																							
TO-12-RAF-TBG2-01	RAFFEEN TRABEG 2																							

OUTAGE ID	Plant COUPLER	Week 14		Week 15							Week 16							Week 17						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29
TO-12-ARK-110K1-2-02	ARKLOW 110																							
TO-12-CAH-110K1-2-01	CAHIR 110																							
TO-12-CF-110K1-2-03	CATH/FALL 110																							
TO-12-CDU-220K1-2-01	CORDUFF 220 K1-2																							
TO-12-CDU-220K1-3-01	CORDUFF 220 K1-3																							
TO-12-GGO-220K1-2-01	GLANAGOW 220																							
TO-12-GOR-220K1-2-01	GORMAN 220																							
TO-12-KBY-110K1-2-02	KILBARRY 110																							
TO-12-PLS-110K1-2-01	PORTLAOISE 110																							

OUTAGE ID	Plant CAPACITOR/SVC	Week 14		Week 15							Week 16							Week 17						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29
TO-12-BAN-CAP1-01	BANDON CAP 1																							
TO-12-CAH-CAP1/3-02	CAHIR CAP 1/3																							
TO-12-CAH-CAP2/4-01	CAHIR CAP 2/4																							
TO-12-CF-CAP2-01	CATH/FALL CAP 2																							
TO-12-MOY-CAP2-01	MOY CAP 2																							

TRANSMISSION OUTAGE PROGRAMME 2012 Issue 1.14

DATE: 5/4/2012

9/4/2012 - 29/4/2012

OUTAGE ID	Plant CAPACITOR/SVC	Week 14								Week 15							Week 16							Week 17						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29							
TO-12-NAV-M/CAP-01	NAVAN M/CAP																													
TO-12-RAF-CAP2-01	RAFFEEN CAP 2																													
TO-12-SLI-CAP1-01	SLIGO CAP 1																													
TO-12-TRL-CAP2-01	TRALEE CAP 2																													

OUTAGE ID	Plant DSO/CUST TRAFO	Week 14								Week 15							Week 16							Week 17						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29							
TO-12-GRO-T122-01	GARROW T122																													
TO-12-RNW-T121-01	RINAWADE T121																													
TO-12-RNW-T122-01	RINAWADE T122																													
TO-12-RYB-T101-02	RYEBROOK T101																													
TO-12-RYB-T103-02	RYEBROOK T103																													
TO-12-RYB-T105-02	RYEBROOK T105																													

OUTAGE ID	Plant GENERATOR	Week 14								Week 15							Week 16							Week 17						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29							
TO-12-AD-T2014-01	AGHADA T2014																													
TO-12-CF-T103-01	CATH/FALL T103																													
TO-12-CL-T101-01	CLIFF T101																													
TO-12-CL-T101-02																														
TO-12-CL-T102-01	CLIFF T102																													
TO-12-GI-ST102-01	GT/ISLAND ST102																													
TO-12-SK-T103-01	SEALROCK T103																													
TO-12-TH-T2003/4-01	TURLOUGH HILL T2003/4																													
TO-12-TYN-T2001/2-01	TYNAGH T2001/2																													