TRANSMISSION OUTAGE PROGRAMME 2012 Issue 1.16

DATE: 20/4/2012

23/4/2012 - 13/5/2012

OUTAGE ID	Plant TRANSFORMER	Week 16		Week 17							Week 18							Week 19						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13
TO-12-ARK-T2101-01	ARKLOW T2101																							
TO-12-ARK-T2102-01	ARKLOW T2102																							
TO-12-CSH-T2101-03	CASHLA T2101																							
TO-12-CSH-T2101-02																								
TO-12-CSH-T2104-01	CASHLA T2104																							
TO-12-CDU-T2102-02	CORDUFF T2102																							
TO-12-DSN-T4201-01	DUNSTOWN T4201																							
TO-12-FIN-T2104-01	FINGLAS T2104																							
TO-12-KLN-T2102-01	KILLONAN T2102																							
TO-12-KLN-T2104-01	KILLONAN T2104																							
TO-12-LOU-AT3-02	LOUTH AT3																							
TO-12-LOU-T2102-02	LOUTH T2102																							
TO-12-OST-T4202-01	OLDSTREET T4202																							
TO-12-RAF-T2102-01	RAFFEEN T2102																							
TO-12-SH-T2101-02	S/BRIDGE T2101																							
TO-12-TB-T2101-01	TARBERT T2101																							

OUTAGE ID	Plant 400kV FEEDER	Week 16		Week 17							Week 18							Week 19						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13
TO-12-DSN-MP-01	DUNSTOWN M/POINT																							

OUTAGE ID	Plant 220kV FEEDER	Week 16		Week 17							Week 18							Week 19						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13
TO-12-ARK-LWD-01	ARKLOW LODGEWOOD																							
TO-12-CSH-FLA-02	CASHLA FLAGFORD																							
TO-12-CSH-TYN-01	CASHLA TYNAGH																							
TO-12-CLA-TB-02	CLASHAVOON TARBERT																							
TO-12-CDU-FIN-2-02	CORDUFF FINGLAS 2																							
TO-12-CDU-WOO-2-04	CORDUFF WOODLAND 2																							
TO-12-GOR-LOU-01	GORMAN LOUTH																							
TO-12-INC-MAY1-01	INCHICORE MAYNOOTH 1																							
TO-12-INC-MAY2-01	INCHICORE MAYNOOTH 2																							
TO-12-MAY-SH-01	MAYNOOTH S/BRIDGE																							
TO-12-OLD-TYN-01	OLDSTREET TYNAGH																							

OUTAGE ID	Plant 110kV FEEDER	Week 16		Week 17							Week 18							Week 19						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13
TO-12-AGL-DYN-01	AGANNYGAL DERRYBRIEN																							
TO-12-AGL-SH-01	AGANNYGAL S/BRIDGE																							
TO-12-AA-ENN-03	ARDNACRUSHA ENNIS																							
TO-12-AA-LIM-02	ARDNACRUSHA LIMERICK																							
TO-12-ARI,T-ARI-01	ARIGNA tee ARIGNA																							
TO-12-ARI,T-COS-01	ARIGNA tee C/ON/SHANNON																							
TO-12-ARI,T-CDY-01	ARIGNA tee CORDERRY																							
TO-12-ARK-BEG-01	ARKLOW BALLYBEG																							
TO-12-ARK-BOG-01	ARKLOW BANOGE																							
TO-12-ATY-PLS-01	ATHY PORTLAOISE																							
TO-12-BOG-CRA-03	BANOGE CRANE																							
TO-12-BAR,T-CAH-01	BARRYMORE tee CAHIR																							
TO-12-CAH-DOO-01	CAHIR DOON																							
TO-12-CAH-THU-02	CAHIR THURLES																							

TRANSMISSION OUTAGE PROGRAMME 2012 Issue 1.16

DATE: 20/4/2012

23/4/2012 - 13/5/2012

OUTAGE ID	Plant 110kV FEEDER	Week 16		Week 17							Week 18							Week 19						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13
TO-12-CAH-TIP-02	CAHIR TIPPERARY																							
TO-12-CBG-CBR-01	CARROWBEG CASTLEBAR																							
TO-12-CSH-GAL2-01	CASHLA GALWAY 2																							
TO-12-CBR-DLT-01	CASTLEBAR DALTON																							
TO-12-CF-CL-01	CATH/FALL CLIFF																							
TO-12-CF-SRA1-01	CATH/FALL SRANANAGH 1																							
TO-12-CF-SRA2-01	CATH/FALL SRANANAGH 2																							
TO-12-CLH-TRL-02	CLAHANE TRALEE																							
TO-12-CLA-MAC-01	CLASHAVOON MACROOM																							
TO-12-CKN-GRO-01	CLONKEEN GARROW																							
TO-12-CDY-GRV-01	CORDERRY GARVAGH 1																							
TO-12-CDU-MUL-01	CORDUFF MULLINGAR																							
TO-12-COW-OLD1-01	COW CROSS OLDCOURT 1 (SDCC)																							
TO-12-COW-RAF-01	COW CROSS RAFFEEN																							
TO-12-COW-RAF-02																								
TO-12-COW-WHI-01	COW CROSS WHITEGATE																							
TO-12-CUL-DGN-01	CULLENAGH DUNGARVAN																							
TO-12-DLT-GAL-01	DALTON GALWAY																							
TO-12-DRM-MEE-01	DRUMKEEN MEENTYCAT																							
TO-12-FLA-TON-02	FLAGFORD TONROE (NDCC)																							
TO-12-FLA-TON-01																								
TO-12-GRI-MAY-01	G/RATH MAYNOOTH																							
TO-12-GRI,T-GRI-01	G/RATH tee G/RATH																							
TO-12-GRI,T-GCA-01	G/RATH tee GRANGE CASTLE																							
TO-12-GRI,T-MAY-01	G/RATH tee MAYNOOTH																							
TO-12-GOR-PLA-1-01	GORMAN PLATIN																							
TO-12-GI-WEX-01	GT/ISLAND WEXFORD																							
TO-12-KLN-LIM1-03	KILLONAN LIMERICK 1																							
TO-12-KLN-LIM1-01																								
TO-12-KLN-LIM2-01	KILLONAN LIMERICK 2																							
TO-12-LA-MUL-01	LANESBORO MULLINGAR																							
TO-12-LIM-MTN-01	LIMERICK MONETEEN																							
TO-12-LIM-RAT-01	LIMERICK RATHKEALE																							
TO-12-LIS-SKL-01	LISDRUM SHANKILL																							
TO-12-LOU-MLN-01	LOUTH MULLAGHARLIN																							
TO-12-MID-WHI-01	MIDLETON WHITEGATE																							
TO-12-NEW-PLS-01	NEWBRIDGE PORTLAOISE																							
TO-12-OUG,T-TRL-01	OUGHTRAGH tee TRALEE																							
TO-12-OUG,T-TRL-02																								
TO-12-RAF-TBG1-01	RAFFEEN TRABEG 1																							
TO-12-TB-TRL-02	TARBERT TRALEE 1																							
TO-12-TB-TRL2-05	TARBERT TRALEE 2																							
TO-12-TB-TRL2-01																								

OUTAGE ID	Plant COUPLER	Week 16		Week 17							Week 18							Week 19						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13
TO-12-CAH-110K1-2-01	CAHIR 110																							
TO-12-CDU-110K1-3-02	CORDUFF 110 K1-3																							
TO-12-CDU-220K1-2-01	CORDUFF 220 K1-2																							
TO-12-CDU-220K1-3-01	CORDUFF 220 K1-3																							

TRANSMISSION OUTAGE PROGRAMME 2012 Issue 1.16

DATE: 20/4/2012

23/4/2012 - 13/5/2012

OUTAGE ID	Plant COUPLER	Week 16		Week 17							Week 18							Week 19						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13
TO-12-GOR-110K1-2-02	GORMAN 110																							
TO-12-GOR-220K1-2-01	GORMAN 220																							
TO-12-INC-220K2-4-01	INCHICORE 220K2-4																							
TO-12-KBY-110K1-2-02	KILBARRY 110																							
TO-12-LOU-220K1-2-02	LOUTH 220																							
TO-12-PLS-110K1-2-01	PORTLAOISE 110																							
TO-12-SH-110K1-2-01	S/BRIDGE 110																							

OUTAGE ID	Plant CAPACITOR/SVC	Week 16		Week 17							Week 18							Week 19						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13
TO-12-ATH-CAP3-01	ATHLONE CAP 3																							
TO-12-BAN-CAP1-01	BANDON CAP 1																							
TO-12-CAH-CAP1/3-02	CAHIR CAP 1/3																							
TO-12-CAH-CAP2/4-01	CAHIR CAP 2/4																							
TO-12-CBR-CAP2-01	CASTLEBAR CAP 2																							
TO-12-MOY-CAP2-01	MOY CAP 2																							
TO-12-NAV-M/CAP-01	NAVAN M/CAP																							
TO-12-RAF-CAP2-01	RAFFEEN CAP 2																							
TO-12-SLI-CAP1-01	SLIGO CAP 1																							
TO-12-TRL-CAP2-01	TRALEE CAP 2																							
TO-12-TRL-CAP2-02																								

OUTAGE ID	Plant DSO/CUST TRAFO	Week 16		Week 17							Week 18							Week 19						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13
TO-12-GRO-T122-01	GARROW T122																							
TO-12-GRV-T121-01	GARVAGH T121																							
TO-12-RYB-T103-02	RYEBROOK T103																							

OUTAGE ID	Plant GENERATOR	Week 16		Week 17							Week 18							Week 19						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13
TO-12-AD-T2001-01	AGHADA T2001																							
TO-12-AD-T2014-01	AGHADA T2014																							
TO-12-CF-T103-01	CATH/FALL T103																							
TO-12-CL-T101-02	CLIFF T101																							
TO-12-CL-T102-01	CLIFF T102																							
TO-12-IA-T101-01	INNISCARRA T101																							
TO-12-TH-T2003/4-01	TURLOUGH HILL T2003/4																							
TO-12-TYN-T2001/2-01	TYNAGH T2001/2																							