TRANSMISSION OUTAGE PROGRAMME 2013 Draft 1.21

DATE: 24/5/2013

27/5/2013 - 16/6/2013

OUTAGE ID / TRANSFORMER	Plant	Week 21		Week 22							Week 23							Week 24						
	Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
	Date	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
TO-13-CSH-T2101-01	CASHLA T2101																						
TO-13-CSH-T2102-01	CASHLA T2102																						
TO-13-CSH-T2104-01	CASHLA T2104																						
TO-13-DSN-T4201-01	DUNSTOWN T4201																						
TO-13-FIN-T2101-01	FINGLAS T2101																						
TO-13-FIN-T2103-01	FINGLAS T2103																						
TO-13-FLA-T2101-01	FLAGFORD T2101																						
TO-13-FLA-T2102-01	FLAGFORD T2102																						
TO-13-GOR-T2101-02	GORMAN T2101																						
TO-13-GOR-T2101-03																							
TO-13-INC-T2106-02	INCHICORE T2106 (NDCC)																						
TO-13-KLN-T2101-01	KILLONAN T2101																						
TO-13-LOU-T2101-03	LOUTH T2101																						
TO-13-LOU-T2104-03	LOUTH T2104																						
TO-13-MAY-T2101-01	MAYNOOTH T2101																						
TO-13-MAY-T2103-07	MAYNOOTH T2103																						
TO-13-MAY-T2103-02																							
TO-13-MAY-T2104-02	MAYNOOTH T2104																						
TO-13-RAF-T2101-01	RAFFEEN T2101																						

OUTAGE ID / 400kV FEEDER	Plant	Week 21		Week 22							Week 23							Week 24						
	Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
	Date	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
TO-13-DSN-MP-01	DUNSTOWN M/POINT																						

OUTAGE ID / 220kV FEEDER	Plant	Week 21		Week 22							Week 23							Week 24						
	Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
	Date	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
TO-13-AD-GGO-1-01	AGHADA GLANAGOW																						
TO-13-ARK-CKM-01	ARKLOW C/MINES																						
TO-13-CSH-PRO-03	CASHLA PROSPECT																						
TO-13-CLA-KRA-01	CLASHAVOON KNOCKRAHA																						
TO-13-DSN-KLS-01	DUNSTOWN KELLIS																						
TO-13-DSN-MAY2-02	DUNSTOWN MAYNOOTH 2																						
TO-13-DSN-TH-04	DUNSTOWN TURLOUGH HILL																						
TO-13-DSN-TH-03																							
TO-13-DSN-TH-02																							
TO-13-DSN-TH-01																							
TO-13-FIN-SHL-01	FINGLAS S/BANKS																						
TO-13-GOR-LOU-01	GORMAN LOUTH																						
TO-13-GOR-LOU-04																							
TO-13-GOR-MAY-03	GORMAN MAYNOOTH																						
TO-13-GOR-MAY-02																							
TO-13-INC-MAY1-01	INCHICORE MAYNOOTH 1																						
TO-13-INC-MAY2-01	INCHICORE MAYNOOTH 2																						
TO-13-INC-MAY2-02																							
TO-13-INC-PB-2-01	INCHICORE POOLBEG 2																						
TO-13-MAY-SH-02	MAYNOOTH S/BRIDGE																						
TO-13-MAY-WOO-01	MAYNOOTH WOODLAND																						
TO-13-NW-PB-01	NORTH WALL POOLBEG																						
TO-13-PB-SHL-01	POOLBEG S/BANKS																						

OUTAGE ID / 110kV FEEDER	Plant	Week 21		Week 22							Week 23							Week 24						
	Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
	Date	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
TO-13-AGL-DYN-01	AGANNYGAL DERRYBRIEN																						

TRANSMISSION OUTAGE PROGRAMME 2013 Draft 1.21

DATE: 24/5/2013

27/5/2013 - 16/6/2013

OUTAGE ID	Plant 110kV FEEDER	Week 21		Week 22							Week 23							Week 24						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
TO-13-AGL-SH-01	AGANNYGAL S/BRIDGE																							
TO-13-AD-WHI-01	AGHADA WHITEGATE																							
TO-13-ARV-NAV-01	ARVA NAVAN																							
TO-13-ARV-SKL-1-01	ARVA SHANKILL 1																							
TO-13-AUG-CFM1-01	AUGHINISH CASTLEFARM 1																							
TO-13-BDN-DOO-01	BALLYDINE DOON																							
TO-13-BAL-DRY-01	BALTRASNA DRYBRIDGE																							
TO-13-BAN-BRI2-01	BANDON BRINNY 2																							
TO-13-BAN-RAF-02	BANDON RAFFEEN																							
TO-13-BK-CBR-01	BELLACORICK CASTLEBAR																							
TO-13-BOL-ENN-04	BOOLTIAGH ENNIS																							
TO-13-BUT-CUL-01	BUTLERSTOWN CULLENAGH																							
TO-13-CSH-CLN-02	CASHLA CLOON																							
TO-13-CSH-GAL1-01	CASHLA GALWAY 1																							
TO-13-CSH-GAL3-02	CASHLA GALWAY 3																							
TO-13-CSH-SAL-01	CASHLA SALTHILL																							
TO-13-CVW-COW-01	CASTLEVIEW COW CROSS																							
TO-13-CVW-KRA-01	CASTLEVIEW KNOCKRAHA																							
TO-13-CF-CL-01	CATH/FALL CLIFF																							
TO-13-CF-DRM-01	CATH/FALL DRUMKEEN																							
TO-13-CF-SRA1-01	CATH/FALL SRANANAGH 1																							
TO-13-COL-KLD-03	COLLEGE PK KILDONAN																							
TO-13-CDU-MUL-01	CORDUFF MULLINGAR																							
TO-13-CDU-PLA-01	CORDUFF PLATIN																							
TO-13-COW-OLD1-01	COW CROSS OLDCOURT 1 (SDCC)																							
TO-13-CUS-PLS-01	CUSHALING PORTLAOISE																							
TO-13-DFR,T-RNW-02	DUNFIRTH tee RINAWADE																							
TO-13-DMY-MAC-02	DUNMANWAY MACROOM																							
TO-13-GRI-MAY-01	G/RATH MAYNOOTH																							
TO-13-GOR-NAV-1-02	GORMAN NAVAN 1																							
TO-13-GOR-NAV-2-01	GORMAN NAVAN 2																							
TO-13-GI-WAT2-02	GT/ISLAND WATERFORD 2																							
TO-13-IA-MAC-01	INNISCARRA MACROOM																							
TO-13-KLS-KKY-01	KELLIS KILKENNY																							
TO-13-KBY-MR1-01	KILBARRY MARINA 1																							
TO-13-MR-TBG1-01	MARINA TRABEG 1																							
TO-13-MAY-RYB-02	MAYNOOTH RYEBROOK																							
TO-13-RAF-TBG1-08	RAFFEEN TRABEG 1																							
TO-13-TBK,T-BOL-04	TULLABRACK tee BOOLTIAGH																							
TO-13-TBK,T-MP-04	TULLABRACK tee M/POINT																							
TO-13-TBK,T-TBK-04	TULLABRACK tee TULLABRACK																							

OUTAGE ID	Plant COUPLER	Week 21		Week 22							Week 23							Week 24						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
TO-13-AD-220K1-2-02	AGHADA 220																							
TO-13-ARK-220K1-2-02	ARKLOW 220																							
TO-13-ARK-220K1-2-01																								
TO-13-CF-110K1-2-01	CATH/FALL 110																							
TO-13-CKN-SA1-2-01	CLONKEEN SA1-2																							
TO-13-CDU-220K1-2-01	CORDUFF 220 K1-2																							

TRANSMISSION OUTAGE PROGRAMME 2013 Draft 1.21

DATE: 24/5/2013

27/5/2013 - 16/6/2013

OUTAGE ID	Plant COUPLER	Week 21		Week 22							Week 23							Week 24						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
TO-13-CDU-220K1-3-01	CORDUFF 220 K1-3																							
TO-13-CUS-110K1-2-01	CUSHALING 110																							
TO-13-FLA-110K1-2-01	FLAGFORD 110																							
TO-13-FLA-220K1-2-01	FLAGFORD 220																							
TO-13-GOR-220K1-2-01	GORMAN 220																							
TO-13-KLS-110K1-2-01	KELLIS 110																							
TO-13-KBY-110K1-2-01	KILBARRY 110																							
TO-13-KLN-110K1-2-01	KILLONAN 110																							
TO-13-MR0-110K1-2-04	MARINA GIS 110																							
TO-13-MR0-110K1-2-03																								
TO-13-MR0-110K1-2-01																								
TO-13-MAY-110K3-4-01	MAYNOOTH 110K3-4																							
TO-13-TH-220K1-2-01	TURLOUGH HILL 220																							

OUTAGE ID	Plant CAPACITOR/SVC	Week 21		Week 22							Week 23							Week 24						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
TO-13-DOO-CAP1-01	DOON CAP 1																							
TO-13-DRU-CAP2-01	DRUMLINE CAP2																							
TO-13-MOY-CAP2-01	MOY CAP 2																							
TO-13-NAV-M/CAP-01	NAVAN M/CAP																							
TO-13-RAF-CAP2-01	RAFFEEN CAP 2																							

OUTAGE ID	Plant DSO/CUST TRAFO	Week 21		Week 22							Week 23							Week 24						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
TO-13-BOL-T121-04	BOOLTIAGH T121																							
TO-13-CFM-T101-01	CASTLEFARM T101																							
TO-13-CUN-T121-01	CUNGHILL T121																							
TO-13-GWE-T101-02	GORTAWEE T101																							
TO-13-GWE-T102-01	GORTAWEE T102																							
TO-13-RRU-T121-01	RATRUSSAN T121																							
TO-13-RRU-T122-01	RATRUSSAN T122																							

OUTAGE ID	Plant GENERATOR	Week 21		Week 22							Week 23							Week 24						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
TO-13-AA-T101-01	ARDNACRUSHA T101																							
TO-13-CD-T103-01	C/DROHID T103																							
TO-13-CF-T103-01	CATH/FALL T103																							
TO-13-CL-T101-01	CLIFF T101																							
TO-13-CL-T102-01	CLIFF T102																							
TO-13-CUS-T101-01	EDENDERRY T101																							
TO-13-GI-ST102-01	GT/ISLAND HOUSE TRAFO ST102																							
TO-13-GI-T101-01	GT/ISLAND T101																							
TO-13-GI-T102-01	GT/ISLAND T102																							
TO-13-GI-T2003-01	GT/ISLAND T2003																							
TO-13-LA-T104-01	LANESBORO T104																							
TO-13-SHL-T2014-01	POOLBEG (S/BANKS) T2014																							
TO-13-SHL-T2016-01	POOLBEG (S/BANKS) T2016																							
TO-13-TH-T2001/2-01	TURLOUGH HILL T2001/2																							
TO-13-TH-T2003/4-01	TURLOUGH HILL T2003/4																							