TRANSMISSION OUTAGE PROGRAMME 2013 Draft 1.29

DATE: 19/7/2013

22/7/2013 - 11/8/2013

OUTAGE ID	Plant TRANSFORMER	Week 29		Week 30							Week 31							Week 32						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11
TO-13-ARK-T2102-01	ARKLOW T2102																							
TO-13-CSH-T2101-02	CASHLA T2101																							
TO-13-CUL-T2101-01	CULLENAGH T2101																							
TO-13-KLS-T2101-01	KELLIS T2101																							
TO-13-KLS-T2102-01	KELLIS T2102																							
TO-13-KLN-T2103-01	KILLONAN T2103																							
TO-13-LOU-AT1-01	LOUTH AT1																							
TO-13-LOU-AT3-03	LOUTH AT3																							
TO-13-LOU-T2101-01	LOUTH T2101																							
TO-13-LOU-T2102-02	LOUTH T2102																							
TO-13-LOU-T2103-02	LOUTH T2103																							
TO-13-LOU-T2104-01	LOUTH T2104																							
TO-13-RAF-T2101-01	RAFFEEN T2101																							
TO-13-RAF-T2102-02	RAFFEEN T2102																							
TO-13-SH-T2101-01	S/BRIDGE T2101																							
TO-13-WOO-T4202-02	WOODLAND T4202																							

OUTAGE ID	Plant 275kV FEEDER	Week 29		Week 30							Week 31							Week 32						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11
TO-13-LOU-TAN1-01	LOUTH TANDERAGEE 1																							

OUTAGE ID	Plant 220kV FEEDER	Week 29		Week 30							Week 31							Week 32						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11
TO-13-AD-LPT-1-01	AGHADA LONGPOINT																							
TO-13-AD-RAF-02	AGHADA RAFFEEN																							
TO-13-CSH-FLA-01	CASHLA FLAGFORD																							
TO-13-CSH-PRO-01	CASHLA PROSPECT																							
TO-13-CLA-KRA-01	CLASHAVOON KNOCKRAHA																							
TO-13-CDU-FIN-1-01	CORDUFF FINGLAS 1																							
TO-13-CDU-WOO-2-01	CORDUFF WOODLAND 2																							
TO-13-DSN-KLS-01	DUNSTOWN KELLIS																							
TO-13-DSN-MAY1-01	DUNSTOWN MAYNOOTH 1																							
TO-13-FIN-NW-05	FINGLAS NORTH WALL																							
TO-13-GOR-LOU-06	GORMAN LOUTH																							
TO-13-INC-MAY1-01	INCHICORE MAYNOOTH 1																							
TO-13-INC-MAY2-02	INCHICORE MAYNOOTH 2																							
TO-13-KRA-RAF-02	KNOCKRAHA RAFFEEN																							
TO-13-LOU-WOO-03	LOUTH WOODLAND																							
TO-13-MP-PRO-01	M/POINT PROSPECT																							
TO-13-PRO-TB-01	PROSPECT TARBERT																							
TO-13-PRO-TB-02																								

OUTAGE ID	Plant 110kV FEEDER	Week 29		Week 30							Week 31							Week 32						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11
TO-13-ARI,T-ARI-01	ARIGNA tee ARIGNA																							
TO-13-ARI,T-COS-01	ARIGNA tee C/ON/SHANNON																							
TO-13-ARI,T-CDY-01	ARIGNA tee CORDERRY																							
TO-13-ARK-BEG-01	ARKLOW BALLYBEG																							
TO-13-ARV-COS-02	ARVA C/ON/SHANNON																							
TO-13-ATH-SH-01	ATHLONE S/BRIDGE																							
TO-13-ATH-SH-02																								

TRANSMISSION OUTAGE PROGRAMME 2013 Draft 1.29

DATE: 19/7/2013

22/7/2013 - 11/8/2013

OUTAGE ID	Plant 110kV FEEDER	Week 29		Week 30							Week 31							Week 32						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11
TO-13-AUG-TB-01	AUGHINISH TARBERT																							
TO-13-BAL-CDU-02	BALTRASNA CORDUFF																							
TO-13-BRY-RAF1-01	BARNAHELY RAFFEEN 1 (SDCC)																							
TO-13-BDA-NEW-01	BARODA NEWBRIDGE																							
TO-13-BK-CBR-01	BELLACORICK CASTLEBAR																							
TO-13-BK-MOY-04	BELLACORICK MOY																							
TO-13-BLK,T-BLK-05	BLAKE tee BLAKE																							
TO-13-BLK,T-MAY-04	BLAKE tee MAYNOOTH																							
TO-13-BLK,T-NEW-04	BLAKE tee NEWBRIDGE																							
TO-13-BOL-ENN-01	BOOLTIAGH ENNIS																							
TO-13-BUT-CUL-01	BUTLERSTOWN CULLENAGH																							
TO-13-BUT-KTN-02	BUTLERSTOWN KILLOTERAN																							
TO-13-CAH-THU-01	CAHIR THURLES																							
TO-13-CLW-KLS1-02	CARLOW KELLIS 1																							
TO-13-CSH-ENN-02	CASHLA ENNIS																							
TO-13-CSH-GAL2-01	CASHLA GALWAY 2																							
TO-13-CBR-CLN-02	CASTLEBAR CLOON																							
TO-13-CF-CL-01	CATH/FALL CLIFF																							
TO-13-CF-DRM-01	CATH/FALL DRUMKEEN																							
TO-13-CF-SRA1-01	CATH/FALL SRANANAGH 1																							
TO-13-CHA-MAL-01	CHARLEVILLE MALLOW																							
TO-13-CLA-CKN-03	CLASHAVOON CLONKEEN																							
TO-13-CKN-CGL-03	CLONKEEN C/LAHY																							
TO-13-CKN-GRO-03	CLONKEEN GARROW																							
TO-13-CKN-KER-06	CLONKEEN K/EARAGH																							
TO-13-CRO-IA-02	COOLROE INNISCARRA																							
TO-13-CGL-GAE-03	COOMAGEARLAHY GLANLEE																							
TO-13-CDY-GRV-01	CORDERRY GARVAGH 1																							
TO-13-CDY-SRA-01	CORDERRY SRANANAGH 1																							
TO-13-CDU-MCE-02	CORDUFF MACETOWN																							
TO-13-CDU-RYB-01	CORDUFF RYEBROOK																							
TO-13-COW-OLD1-01	COW CROSS OLDCOURT 1 (SDCC)																							
TO-13-COW-RAF-01	COW CROSS RAFFEEN																							
TO-13-CUL-DGN-01	CULLENAGH DUNGARVAN																							
TO-13-CUL-WAT-01	CULLENAGH WATERFORD																							
TO-13-CUS-NEW-01	CUSHALING NEWBRIDGE																							
TO-13-DRU-ENN-01	DRUMLINE ENNIS																							
TO-13-DRY-LOU-01	DRYBRIDGE LOUTH																							
TO-13-DDK-LOU-01	DUNDALK LOUTH																							
TO-13-DFR,T-DFR-04	DUNFIRTH tee DUNFIRTH																							
TO-13-DFR,T-KIN-07	DUNFIRTH tee KINNEGAD																							
TO-13-DFR,T-RNW-02	DUNFIRTH tee RINAWADE																							
TO-13-DMY-MAC-03	DUNMANWAY MACROOM																							
TO-13-FLA-GIL-01	FLAGFORD GILRA																							
TO-13-FLA-LA-01	FLAGFORD LANESBORO																							
TO-13-GOR-MTH-02	GORMAN MEATH HILL																							
TO-13-GOR-NAV-1-03	GORMAN NAVAN 1																							
TO-13-GOR-NAV-1-02																								
TO-13-IA-MAC-01	INNISCARRA MACROOM																							
TO-13-KBY-MR1-01	KILBARRY MARINA 1																							

TRANSMISSION OUTAGE PROGRAMME 2013 Draft 1.29

DATE: 19/7/2013

22/7/2013 - 11/8/2013

OUTAGE ID	Plant 110kV FEEDER	Week 29		Week 30							Week 31							Week 32						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11
TO-13-KLN-LIM1-01	KILLONAN LIMERICK 1																							
TO-13-LA-MUL-02	LANESBORO MULLINGAR																							
TO-13-LIS-LOU-03	LISDRUM LOUTH																							
TO-13-LIS-SKL-01	LISDRUM SHANKILL																							
TO-13-LOU-MTH-02	LOUTH MEATH HILL																							
TO-13-LOU-MTH-01																								
TO-13-LOU-MLN-01	LOUTH MULLAGHARLIN																							
TO-13-LOU-RRU-02	LOUTH RATRUSSAN																							
TO-13-LOU-RRU-01																								
TO-13-MR-MR01-01	MARINA MARINA GIS 1																							
TO-13-MR-TBG2-01	MARINA TRABEG 2																							
TO-13-MAY-RYB-02	MAYNOOTH RYEBROOK																							
TO-13-MAY-RYB-01																								
TO-13-RAF-TBG1-03	RAFFEEN TRABEG 1																							
TO-13-RAF-TBG2-01	RAFFEEN TRABEG 2																							
TO-13-RAF-TBG2-05																								
TO-13-RAF-TBG2-06																								
TO-13-TBK,T-BOL-01	TULLABRACK tee BOOLTIAGH																							
TO-13-TBK,T-MP-01	TULLABRACK tee M/POINT																							
TO-13-TBK,T-TBK-01	TULLABRACK tee TULLABRACK																							

OUTAGE ID	Plant COUPLER	Week 29		Week 30							Week 31							Week 32						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11
TO-13-ARK-110K1-2-01	ARKLOW 110																							
TO-13-ARK-220K1-2-02	ARKLOW 220																							
TO-13-BK-SA1-2-01	BELLACORICK SA1-2																							
TO-13-CAH-110K1-2-03	CAHIR 110																							
TO-13-CAH-110K1-2-02																								
TO-13-CSH-110K1-2-03	CASHLA 110																							
TO-13-CSH-220K1-2-01	CASHLA 220 K1-2																							
TO-13-CF-110K1-2-01	CATH/FALL 110																							
TO-13-CKN-110K1-2-01	CLONKEEN 110																							
TO-13-CUL-110K1-2-03	CULLENAGH 110																							
TO-13-CUS-110K1-2-01	CUSHALING 110																							
TO-13-ENN-110K1-2-01	ENNIS 110																							
TO-13-FIN-110K1-2-01	FINGLAS 110K1-2																							
TO-13-FIN-110K2-3-01	FINGLAS 110K2-3																							
TO-13-GRO-110K1-2-03	GARROW 110																							
TO-13-INC-220K1-2-01	INCHICORE 220K1-2																							
TO-13-LOU-110K1-2-02	LOUTH 110																							
TO-13-MR0-110K1-2-05	MARINA GIS 110																							
TO-13-MR0-110K1-2-02																								
TO-13-RAF-110K1-2-03	RAFFEEN 110																							
TO-13-RAF-220K1-2-01	RAFFEEN 220																							
TO-13-TB-220K1-2-02	TARBERT 220																							
TO-13-WOO-220K1-2-02	WOODLAND 220																							

OUTAGE ID	Plant CAPACITOR/SVC	Week 29		Week 30							Week 31							Week 32						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11
TO-13-CAH-CAP1/3-01	CAHIR CAP 1/3																							

TRANSMISSION OUTAGE PROGRAMME 2013 Draft 1.29

DATE: 19/7/2013

22/7/2013 - 11/8/2013

OUTAGE ID	Plant CAPACITOR/SVC	Week 29		Week 30							Week 31							Week 32						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11
TO-13-CAH-CAP2/4-01	CAHIR CAP 2/4																							
TO-13-CSH-CAP2-01	CASHLA CAP 2																							
TO-13-CBR-SVC-02	CASTLEBAR SVC																							
TO-13-KKY-CAP2-01	KILKENNY CAP2																							
TO-13-LET-CAP2-01	L/KENNY CAP 2																							
TO-13-LOU-CAP1-01	LOUTH CAP1																							
TO-13-MOY-CAP2-01	MOY CAP 2																							
TO-13-RAF-CAP2-01	RAFFEEN CAP 2																							
TO-13-THU-CAP1-01	THURLES CAP 1																							

OUTAGE ID	Plant DSO/CUST TRAFO	Week 29		Week 30							Week 31							Week 32						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11
TO-13-BDN-MRK-1-02	BALLYDINE MERCK 1																							
TO-13-BDN-MRK-2-05	BALLYDINE MERCK 3																							
TO-13-BOL-T121-02	BOOLTIAGH T121																							
TO-13-CGL-T121-03	COOMAGEARLAHY T121																							
TO-13-CGL-T122-03	COOMAGEARLAHY T122																							
TO-13-GRO-T122-03	GARROW T122																							
TO-13-GRV-T121-01	GARVAGH T121																							
TO-13-GAE-T121-03	GLANLEE T121																							
TO-13-MLN-T121-01	MULLAGHARLIN T121																							
TO-13-MLN-T122-01	MULLAGHARLIN T122																							

OUTAGE ID	Plant GENERATOR	Week 29		Week 30							Week 31							Week 32						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11
TO-13-CL-T101-01	CLIFF T101																							
TO-13-CL-T102-01	CLIFF T102																							
TO-13-CUS-T103/5-01	EDENDERRY T103/5																							
TO-13-IA-T101-02	INNISCARRA T101																							
TO-13-LPT-T2002-01	LONGPOINT T2002																							
TO-13-MR-T107-01	MARINA T107																							
TO-13-TB-T101-01	TARBERT T101																							
TO-13-TB-T2004-01	TARBERT T2004																							