TRANSMISSION OUTAGE PROGRAMME 2013 Draft 1.31

DATE: 2/8/2013

5/8/2013 - 25/8/2013

OUTAGE ID	Plant TRANSFORMER	Week 31		Week 32							Week 33							Week 34						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
TO-13-ARK-T2102-01	ARKLOW T2102																							
TO-13-CUL-T2101-01	CULLENAGH T2101																							
TO-13-FIN-T2102-01	FINGLAS T2102																							
TO-13-KLS-T2101-01	KELLIS T2101																							
TO-13-KRA-T2102-01	KNOCKRAHA T2102																							
TO-13-LOU-AT1-01	LOUTH AT1																							
TO-13-LOU-AT3-03	LOUTH AT3																							
TO-13-MAY-T2102-06	MAYNOOTH T2102																							
TO-13-MAY-T2103-04	MAYNOOTH T2103																							
TO-13-RAF-T2102-02	RAFFEEN T2102																							
TO-13-SH-T2101-01	S/BRIDGE T2101																							
TO-13-WOO-T4202-02	WOODLAND T4202																							

OUTAGE ID	Plant 400kV FEEDER	Week 31		Week 32							Week 33							Week 34						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
TO-13-OST-WOO-02	OLDSTREET WOODLAND																							

OUTAGE ID	Plant 275kV FEEDER	Week 31		Week 32							Week 33							Week 34						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
TO-13-LOU-TAN1-01	LOUTH TANDERAGEE 1																							

OUTAGE ID	Plant 220kV FEEDER	Week 31		Week 32							Week 33							Week 34						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
TO-13-AD-LPT-1-01	AGHADA LONGPOINT																							
TO-13-AD-RAF-02	AGHADA RAFFEEN																							
TO-13-CLA-KRA-01	CLASHAVOON KNOCKRAHA																							
TO-13-CDU-FIN-1-01	CORDUFF FINGLAS 1																							
TO-13-CDU-WOO-1-01	CORDUFF WOODLAND 1																							
TO-13-CDU-WOO-2-01	CORDUFF WOODLAND 2																							
TO-13-DSN-KLS-01	DUNSTOWN KELLIS																							
TO-13-DSN-MAY1-01	DUNSTOWN MAYNOOTH 1																							
TO-13-GOR-LOU-03	GORMAN LOUTH																							
TO-13-GOR-LOU-06																								
TO-13-INC-MAY1-01	INCHICORE MAYNOOTH 1																							
TO-13-INC-MAY2-02	INCHICORE MAYNOOTH 2																							
TO-13-LOU-WOO-03	LOUTH WOODLAND																							
TO-13-PRO-TB-01	PROSPECT TARBERT																							

OUTAGE ID	Plant 110kV FEEDER	Week 31		Week 32							Week 33							Week 34						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
TO-13-AA-LIM-01	ARDNACRUSHA LIMERICK																							
TO-13-ARI,T-ARI-01	ARIGNA tee ARIGNA																							
TO-13-ARI,T-COS-01	ARIGNA tee C/ON/SHANNON																							
TO-13-ARI,T-CDY-01	ARIGNA tee CORDERRY																							
TO-13-ARV-COS-02	ARVA C/ON/SHANNON																							
TO-13-ATH-SH-01	ATHLONE S/BRIDGE																							
TO-13-BDA-NEW-01	BARODA NEWBRIDGE																							
TO-13-BK-CBR-01	BELLACORICK CASTLEBAR																							
TO-13-BK-MOY-04	BELLACORICK MOY																							
TO-13-BLK,T-BLK-05	BLAKE tee BLAKE																							
TO-13-BLK,T-MAY-04	BLAKE tee MAYNOOTH																							

TRANSMISSION OUTAGE PROGRAMME 2013 Draft 1.31

DATE: 2/8/2013

5/8/2013 - 25/8/2013

OUTAGE ID	Plant 110kV FEEDER	Week 31		Week 32							Week 33							Week 34						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
TO-13-BLK,T-NEW-04	BLAKE tee NEWBRIDGE																							
TO-13-BUT-CUL-01	BUTLERSTOWN CULLENAGH																							
TO-13-BUT-KTN-02	BUTLERSTOWN KILLOTERAN																							
TO-13-CAH-THU-01	CAHIR THURLES																							
TO-13-CLW-KLS1-02	CARLOW KELLIS 1																							
TO-13-CBR-CLN-02	CASTLEBAR CLOON																							
TO-13-CF-CL-01	CATH/FALL CLIFF																							
TO-13-CF-DRM-01	CATH/FALL DRUMKEEN																							
TO-13-CF-SRA1-01	CATH/FALL SRANANAGH 1																							
TO-13-CHA-MAL-01	CHARLEVILLE MALLOW																							
TO-13-CLH-TRL-01	CLAHANE TRALEE																							
TO-13-CLA-CKN-03	CLASHAVOON CLONKEEN																							
TO-13-CKN-CGL-03	CLONKEEN C/LAHY																							
TO-13-CKN-GRO-03	CLONKEEN GARROW																							
TO-13-CKN-KER-06	CLONKEEN K/EARAGH																							
TO-13-CRO-IA-02	COOLROE INNISCARRA																							
TO-13-CGL-GAE-03	COOMAGEARLAHY GLANLEE																							
TO-13-CDY-GRV-01	CORDERRY GARVAGH 1																							
TO-13-CDY-SRA-01	CORDERRY SRANANAGH 1																							
TO-13-CDU-RYB-01	CORDUFF RYEBROOK																							
TO-13-COW-OLD1-01	COW CROSS OLDCOURT 1 (SDCC)																							
TO-13-CUL-DGN-01	CULLENAGH DUNGARVAN																							
TO-13-CUL-WAT-01	CULLENAGH WATERFORD																							
TO-13-DER-MAY-01	DERRYIRON MAYNOOTH																							
TO-13-DRM-LET-04	DRUMKEEN L/KENNY																							
TO-13-DRM-MEE-02	DRUMKEEN MEENTYCAT																							
TO-13-DFR,T-DFR-04	DUNFIRTH tee DUNFIRTH																							
TO-13-DFR,T-KIN-07	DUNFIRTH tee KINNEGAD																							
TO-13-DFR,T-RNW-02	DUNFIRTH tee RINAWADE																							
TO-13-DMY-MAC-03	DUNMANWAY MACROOM																							
TO-13-FLA-GIL-01	FLAGFORD GILRA																							
TO-13-GRI-MAY-02	G/RATH MAYNOOTH																							
TO-13-GRI,T-GRI-01	G/RATH tee G/RATH																							
TO-13-GRI,T-GCA-01	G/RATH tee GRANGE CASTLE																							
TO-13-GRI,T-MAY-01	G/RATH tee MAYNOOTH																							
TO-13-GRI,T-MAY-02																								
TO-13-GOR-MTH-02	GORMAN MEATH HILL																							
TO-13-GOR-NAV-1-03	GORMAN NAVAN 1																							
TO-13-GI-WAT2-02	GT/ISLAND WATERFORD 2																							
TO-13-IA-MAC-01	INNISCARRA MACROOM																							
TO-13-KLN-LIM1-01	KILLONAN LIMERICK 1																							
TO-13-KLN-LIM2-01	KILLONAN LIMERICK 2																							
TO-13-KTL-MON-01	KILTEEL MONREAD																							
TO-13-LA-MUL-02	LANESBORO MULLINGAR																							
TO-13-LIS-LOU-01	LISDRUM LOUTH																							
TO-13-LIS-SKL-01	LISDRUM SHANKILL																							
TO-13-LOU-MTH-02	LOUTH MEATH HILL																							
TO-13-MR-MR01-01	MARINA MARINA GIS 1																							
TO-13-MR-TBG2-01	MARINA TRABEG 2																							
TO-13-MAY-RNW-01	MAYNOOTH RINAWADE																							

TRANSMISSION OUTAGE PROGRAMME 2013 Draft 1.31

DATE: 2/8/2013

5/8/2013 - 25/8/2013

OUTAGE ID	Plant 110kV FEEDER
TO-13-MAY-RYB-01	MAYNOOTH RYEBROOK
TO-13-RAF-TBG2-06	RAFFEEN TRABEG 2
TO-13-RAF-TBG2-05	RAFFEEN TRABEG 2
TO-13-TB-TRL-01	TARBERT TRALEE 1

OUTAGE ID	Plant COUPLER
TO-13-ARK-110K1-2-01	ARKLOW 110
TO-13-ARK-220K1-2-02	ARKLOW 220
TO-13-BK-SA1-2-01	BELLACORICK SA1-2
TO-13-CAH-110K1-2-03	CAHIR 110
TO-13-CSH-110K1-2-03	CASHLA 110
TO-13-CSH-220K1-2-01	CASHLA 220 K1-2
TO-13-CF-110K1-2-01	CATH/FALL 110
TO-13-CKN-110K1-2-01	CLONKEEN 110
TO-13-CUL-110K1-2-03	CULLENAGH 110
TO-13-GRO-110K1-2-03	GARROW 110
TO-13-LOU-220K1-2-06	LOUTH 220
TO-13-MP-400K1-2-01	M/POINT 400
TO-13-MAY-110K1-2-04	MAYNOOTH 110K1-2
TO-13-MAY-110K3-4-03	MAYNOOTH 110K3-4
TO-13-RAF-220K1-2-01	RAFFEEN 220
TO-13-SH-110K1-2-02	S/BRIDGE 110
TO-13-WOO-220K1-2-02	WOODLAND 220
TO-13-WOO-400K1-2-02	WOODLAND 400

OUTAGE ID	Plant CAPACITOR/SVC
TO-13-CSH-CAP2-01	CASHLA CAP 2
TO-13-CBR-SVC-02	CASTLEBAR SVC
TO-13-KKY-CAP2-01	KILKENNY CAP2
TO-13-LET-CAP2-01	L/KENNY CAP 2
TO-13-MOY-CAP2-01	MOY CAP 2
TO-13-RAF-CAP2-01	RAFFEEN CAP 2
TO-13-THU-CAP1-01	THURLES CAP 1

OUTAGE ID	Plant DSO/CUST TRAFO
TO-13-BDN-MRK-2-05	BALLYDINE MERCK 3
TO-13-BOL-T121-02	BOOLTIAGH T121
TO-13-CGL-T121-03	COOMAGEARLAHY T121
TO-13-CGL-T122-03	COOMAGEARLAHY T122
TO-13-GRO-T122-03	GARROW T122
TO-13-GRV-T121-01	GARVAGH T121
TO-13-GAE-T121-03	GLANLEE T121
TO-13-MEE-T121-02	MEENTYCAT T121
TO-13-MLN-T121-01	MULLAGHARLIN T121
TO-13-MLN-T122-01	MULLAGHARLIN T122

OUTAGE ID	Plant GENERATOR
TO-13-CL-T101-01	CLIFF T101

	Week 31		Week 32							Week 33							Week 34						
Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
Date	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25

TRANSMISSION OUTAGE PROGRAMME 2013 Draft 1.31

DATE: 2/8/2013

5/8/2013 - 25/8/2013

OUTAGE ID	Plant / GENERATOR	Week 31		Week 32							Week 33							Week 34						
		Day	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
		Date	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
TO-13-CL-T102-01	CLIFF T102																							
TO-13-DER-RH-01	DERRYIRON RHODE																							
TO-13-IA-T101-02	INNISCARRA T101																							
TO-13-LPT-T2002-01	LONGPOINT T2002																							
TO-13-MP-T4003-01	M/POINT T4003																							
TO-13-MR-T107-01	MARINA T107																							